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TRANSPORTATION

ARTERIALS

N. Arlington RR Crossing
Darrow Road

Jast Avenue

Jast Market Street Widening and Resurfacing

Forge Street Widening
George Washington/Hilbish
Hawkins Avenue

West Market

Sand Run Restoration
Smith/Ghent Intersection
Tallmadge

Traffic Controllers

Urban Highway Project Design

BRIDGES

27th Street over 1I-76
Bridge Maintenance
Kenmore Blvd. over Canal
Bridge Closeouts

CD_PUBLIC IMPROVEMENTS

Big Falls

Cole

Fess

Goodyear

Madison/Peckham

Manchester

CD Public Improvement Closeout

COMMERCIAL RIGHT-OF-WAY IMPROVEMENTS
CBD #16

Coburn Street

East Exchange Street

West North Street

Valley Street

Wabash
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Commercial Walk Closeouts & Prelim. Design

EXPRESSWAYS

East Leg Major

Highway Landscape Improvements
N. Leg Resurfacing

N. Leg Safety Upgrade Plans

N. Leg Rehab

South Expressway Safety Upgrade
State Route Landscaping

RESURFACING PROGRAM
Arterial Resurfacing

Chip and Seal

Residential Resurfacing
Expressway Alternate Routes
Riverview Road

RESIDENTIAL SIDEWALK PROGRAM

RESIDENTIAL STREETS
Allenford

Blanche

Frederick

Lakeview

Stabler

Tonawanda

Triplett

Closeouts and Preliminary Engineering

PARKS AND RECREATION
Akron Zoo

Bikeways

Canal Park

Cascade Plaza
Cuyahoga Riverbank
Davenport Park

Ed Davis Center Roof
Elizabeth Park
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Golf Course Improvement
Heintz Hillcrest

Joy Park

Miscellaneous Parks
Natatorium Study

Nesmith Lake

Patterson Park

Perkins Woods

Recreation Center Painting
Reservoir Park

Soap Box Derby

Summit Lake Marina

Summit Lake Window Replacement

PUBLIC FACILITIES

Airport Improvements

Fire Administration

Fire Computer Software

Fire, Storage Facility

Fire Station #4

Fuel Tank Removal

Health Bldg Plaza
Miscellaneous Firestations
Misdemeanant Facility
Municipal Building Roof
Municipal Radio System
Municipal Service Center Roofs
Northwest Fire Station

Police Impound Building

Safety Bulldlng/Courthouse Mall
Safety Building Prisoner Elevator
Superblock 1 Deck

West Side Depot

MIBCELLANEOUB
Administration (Capital)

Administration (Community Development)
Debt Service
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Equipment Replacement
Police Load Scale
Street Trees

PUBLIC UTILITIES

RECYCLE ENERGY SYSTEM

WATER POLLUTION CONTROL STATION
Administration Building
Central Data Monitoring

Final Effluent Disinfection Imp.
Gravity Thickener Covers
Laboratory Roof Replacement
Miscellaneous Improvements
Training Facility

Waste Liquor Tank Covers
Zimpro/DAF

WPCS Closeouts
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Belevue Avenue Pump Station
Biruta Avenue
Carlysle
Chandler Avenue
Delia Estates
Goodyear Boulevard
Harcourt Drive
Hawkins District Relief Phase 1
Hawkins District Relief Phase 3 & 4
Hillside Terrace
Little Cuyahoga Trunk Phase 2
Little Cuyahoga Trunk Phase 3
Main Outfall Sewer
Manhole Reconstruction
Misc. Sanitary Sewer
Mogadore Road
Mud Run Pump Station & Force Main
New Sanitary Sewers
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Ohio Canal and Rack #16

Rack 33

Roosevelt Sanitary Trunk

Sand Run Trunk Inverted Syphon
Sewer Maintenance Fuel Station
‘ewer Flow Monitoring Program
sewer Rack/Metering Rehabilitation
Sewer System Monitoring
Shullo Drive Force Main
Vesper Street

Willow Run Sewer

STORM WATER SYSTEMS

Merriman Storm Outlet
Springfield Lake Outlet

Storm Water Permit Applications
Storm Water Outlet Closeouts
Thurmont Outlets

UTILITIES SERVICES & ADMINISTRATION
Computer Equipment & Business Office Imp.
Misc. Engineering Studies

New Office Facility

Utility Bldg. Modification & Improvement

WATER SUPPLY

East Branch Gatehouse

LaDue Outfall Channel

LaDue Reservoir Gatehouse

Land Acquisition

Motor Vehicles, Machinery & Misc. Equip.
leservoir Sedimentation Traps

Wwatershed Erosion Control

Well Site Development

Lake Rockwell Dam Sluice Gates

WATER _TRANSMISSION & DISTRIBUTION
Capital Equipment Supplies
Columbine Tank Drainage System
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Construction Personnel

Feeder Mains

Force Main Rehab

Force Main Valve Reconstruction
Johnston Street Yard Fuel Station
Johnston Street Yard Garage Floor Renov.
Material for Water System Replacement
Miscellaneous Improvements

Motor Vehicles & Equip. Replacement
North Summit Supply Line Elevated Tank
North Summit Supply Line Rehab - Phase 1
Water Main Contract

Water Meter Replacement

Tallmadge Heights Pump Station

WATER TREATMENT & PUMPING FACILITIES
Corrosion Control Study

Filter Rehab

Plant Machinery & Equipment

Water Plant Lab

Water Plant Monitoring System

COMMUNITY DEVELOPMENT

HOUSING

Avon

Big Falls

Cole

Fess

Goodyear

Madison/Peckham

Upson

Demolition

Home Repair

Paint Program

TREND Program

University Neighborhood Rehab
Urban Neighborhood Development Corp.
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RESOURCES 0G
Public Services

ECONOMIC DEVELOPMENT

COMMERCIAL/INDUSTRIAL DEVELOPMENT

Ascot Industrial Park

Canton Road NBD

Industrial Loan Program

Land Banking

Massillon Road Industrial Park
Minority Business Lending Program
0il & Gas Wells

WNTO PROVEMENTS
Amtrak
Convention Center
Downtown Loan & Grant
Main Place

Main Street Business Incentive Program

Main Street Transitway
O'Neil's Redevelopment
Atrium and Skywalk
Office Space
Parking Deck
City Loan
State Loan
Skyways

Akron University Business College

Maiden Lane/Polsky
Morley Health/Ocasek Building
12 East Exchange Street
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1991 CAPITAL INVESTMENT & COMMUNITY DEVELOPMENT PROGRAM

FUNDING
80URCE

FUND SUMMARY

FUNDING

LOCAL
Equipment Auction
General Obligation
Golf Course Revenue
Income Tax
Income Tax(Carryover)
Knight Estate
Landfill User Fees
0il & Gas Revenues
Parking Lot Revenue
Revolving Loan Fund
Sewer Capital Fund
Tag Tax
Tax Increment Financing
UDAG Loan Repayment
Water Capital Fund
SUBTOTAL

REGIONAL

Metro Transit Authority
Summit County
Convention Bureau
SUBTOTAL

STATE
Akron University
Gasoline Tax
Local Trans. Improv. Prog.
State Agency on Aging
State Bond Issue
State Bond Issue-Loan
State of Ohio Loan
State of Ohio

SUBTOTAL

EQ
GO
GC
IT
ITC
KE
LF
oG
PLR
RLF
SCF
TT
TIF
ULR
WCF

MTA
SC
CB

AU

GT
LTIP
SOA
SBI
SBI-L
SL
STATE

COMMITTED AND/

LABEL BUDGET OR_AWARDED A % OF BUDGET

COMMITTED AND/
OR AWARDED AS

75,000 70,000 93%
16,250,000 10,663,031 66%

0 31,268
20,850,000 21,342,088 102%
480,000 480,000 100%

0 2,000

0 20,000
150,000 198,054 132%
250,000 282,592 113%
75,000 0 0%
24,820,000 9,661,168 39%
2,450,000 2,150,356 91%
1,550,000 1,949,643 126%
2,270,000 766,684 34%
29,530,000 20,397,838 69%

98,750,000 68,015,605
70,000 94,463 135%
130,000 60,000 46%

0 1,000,000

200,000 1,154,463
65,000 76,760 118%
150,000 0 0%
800,000 350,000 44%
200,000 200,000 100%
4,900,000 3,312,184 68%
420,000 299,969 71%
600,000 763,326 127%
5,400,000 2,361,604 44%

12,535,000 7,363,843



1991 CAPITAL INVESTMENT & COMMUNITY DEVELOPMENT PROGRAM

FUND SUMMARY (Cont'd)

SUBTOTAL

GRAND TOTAL

FUNDING FUNDING
BOURCE E
FEDERAL
- Community Development CcDh
Federal Aviation Administration FAA
Federal & State Bikeways FS-BW
Federal & State Interstate Rehab FS-IR
Federal & State 'M-Funds' FS-M
Federal & State Railroad FS-RR
Crossing Rehab
Federal & State Primary FS-SP
Federal & State-State Route FS-SR
Landscaping
Urban Mass Transit Authority UMTA
SUBTOTAL
PRIVATE
Corporate Donations CORP
Ohio Bell OB
Ohio Edison OE
Private Funds PVT
Special Assessments SA
Street Lighting Assessments SLA
Warner Cable WC

COMMITTED AND/

COMMITTED AND/ OR AWARDED A8

G OR_AW OF BUDGE
6,905,000 7,926,619 115%
535,000 721,010 135%
1,000,000 0 0%
1,915,000 1,175,253 613
505,000 0 0%
140,000 140,000 100%
405,000 405,000 100%
100,000 100, 000 100%
1,770,000 250,000 14%
13,275,000 10,717,882
1,250,000 900 0%
0 12,300
320,000 201,600 63%
5,000 158,000 3160%
3,810,000 3,470,335 92%
340,000 328,897 97%
0 6,800
5,725,000 4,178,832
130,485,000 91,430,625 70%



1991 CAPITAL INVESTMENT AND COMMUNITY DEVELOPMENT PROGRAM

COMMITTED
FUNDING AND\OR
PROJECT SOURCE BUDGET AWARDED
RANSPORTATION
ARTERIALS -] 4,335,000 $ 1,633,518
N. Arlington RR Crossing FS-RR $ 140,000 $ 140,000

Improvement of grade railroad crossing north of Forge Street. Construction

Darrow Road
(Gilchrist-Eastwood)

IT $ 150,000

Consultant preparation of plans for M-fund roadway widening, sidewalk, curb

construction. Mosure and Associates has been chosen as consultant. Design

for 3/92. Construction scheduled for 1994. Includes engineering @ $3,816.
East Avenue TOTAL S 500,000
(Battles-Kenmore Blvd) TT 75,000
SA 75,000
LTIP 350,000

Provision of pavement resurfacing, walk,curb and drainage structures.
Wilbeth Avenue (27th-East Avenue).

completion scheduled for April, 1992. Includes engineering @ $78,122.

E. Market St. Widening & Resurfacing TOTAL S 350,000
‘Elm-Massillon) TT 35,000
(Mogadore-E. Exchange) FS-IR 315,000

is complete.

$ 131,955

and drainage
completion scheduled

$ 603,560
143,160

110,400
350,000

Includes resurfacing of
Awarded to Dawkins @ $515,362 on 6/10/91.

Construction

$ 67,176
67,176

Interim widening of East Market street to accommodate additional traffic flow due to the East Leg

major upgrade. Preliminary plan submitted to ODOT for review.
January, 1992. Construction scheduled from 7/92-9/92.

In-house design to be completed in
Includes engineering @ $63,151.



COMMITTED
FUNDING AND\OR

R0JECT SOURCE ' BUDGET AWARDED
Forge Street Widening TOTAL $ 770,000 $ 19,189
(N. Expressway-Mill Street) IT 15,000 ‘ 0
TT 35,000 19,189

SA 215,000

FS-M 505,000

Improvement of Forge Street including resurfacing and widening to four lanes. Includes walk and
curb reconstruction and overhead utility relocation. Also includes walk and curb reconstruction
along Union (Mill-James). State administered project. Plans have been filed with ODOT. To be bid
in June of 1992. Construction scheduled 8/92-7/93. Includes engineering @ $8,440.

George Washington/Hilbish IT $ 40,000 $ 1,462
(Rubber Bowl-Triplett)

Completion of in-house design for M-fund realignment of George Washington and Hilbish Avenue.
Design to proceed following approval of Airport Master plan by FAA. Includes engineering @
$1,462.

Hawkins Avenue
(W. Exchange-Alden) IT $ 20,000 $ 87,369

Treatment to raise sunken concrete slabs to original position. Awarded to H.M. Miller @ $42,875
on 8/5/91. Supplemental awarded to H.M. Miller @ $33,921 on 12/23/91. Construction is complete.
Includes engineering @ $10,565..

W. Market IT $ 250,000 $ 142,086
(Grand-Main)

Consultant preparation of plans for M-fund roadway widening, sidewalk, curb, streetscape,
overhead utility relocation, and drainage construction. Public meeting held 3/13/91. Final
design began during June. Completion scheduled during 1993. Construction scheduled for 1995.
Includes engineering @ $13,103.



COMMITTED
FUNDING , AND\OR
PROJECT SOURCE BUDGET AWARDED
Sand Run Restoration
(Sand Run Pkwy-Smith Road) TOTAL S 900,000 S 60,714
TT 425,000 60,714
SA 25,000
LTIP 450,000

Provision of safety improvements including bank stabilization to prevent collapse of roadway,
guardrail installation and shoulder construction. Includes roadway reconstruction. Construction

scheduled from 4/92-9/92. 1Includes engineering @ $47,362.

Smith/Ghent Intersection IT $ 10,000 $ 2,311

In-house engineering cost for finalization of 1994 M-fund project. Project includes provision of
turn lanes, signalization and drainage. Includes engineering @ $1,169. Also includes closeout

of Smith Road extension project @ $737.

Tallmadge (Home-Brittain) IT $ 150,000 $ 247,821

Consultant preparation of plans for M-fund road widening, sidewalk and curb reconstruction,
utility relocation, and drainage construction. Finkbeiner, Pettis and Strout has been selected
as consultant. Public meeting was held June 11th. Design is underway. Project is scheduled for

construction in 1994. 1Includes engineering @ $4,281.

Traffic Controllers IT S 15,000 $ 14,500

Replacement of obsolete traffic controllers. Contract to supply five controllers awarded to Path
Master @ $7,250 on 12/10/90. Installation is complete. Contract for additional five controllers

awarded to Path Master on 5/23/90. Installation is also complete.

Urban Highway Project Design IT $ 40,000 $ 115,375

In-house engineering costs for plan review on the following M-fund projects: Gilchrist Road
reconstruction, Gilchrist Rd. widening, North Portage Path, Waterloo Road, Romig Road/State
Street widening and White Pond/Frank. Final plans for Gilchrist Road reconstruction have been
approved by ODOT. Bid date 2/28/92 (funds committed for plan review and related - $48,184).
Environmental assessment for Gilchrist Road widening is underway (funds committed for plan review
and related - $14,239). North Portage Path design is underway (funds committed for plan review
and related - $2,509). Waterloo Road design completion scheduled during 9/92 (funds committed
for plan review and related - $40,781). White Pond/Frank plans are under review by ODOT (funds
committed for plan review and related - $8,803). Romig Road design is complete (funds committed

for plan review and related - $853).

¢



- COMMITTED
FUNDING AND\OR

OJECT SOURCE BUDGET AWARDED
BRIDGES $ 500,000 $ 800,327
27th over I-76 IT $ 40,000 $ 37,099

Completion of in-house design of 1993 IR-fund bridge rehabilitation. Includes englneerlng e
$36,798. Design scheduled for completion in 1/92.

Bridge Maintenance TT $ 450,000 $ 653,279

Annual program of maintenance on City-owned bridges. Includes completion of West Exchange Street
Bridge design; and the following improvements:

27th over RR - cross bracing and resetting of bearings. Awarded to Dot Construction @ $19 800 on
9/30/91. Supplemental #1 awarded to Dot Construction @ $725 on 12/23/91. Construction is
complete.

Arlington over RR - cathodic protection. Awarded to Sutter Electric @ $30,995 on 12/23/91.
Construction from 4/92-6/92.

Cuyahoga/Lods - Engineering review of Summit County Engineer's project

Eastwood over Campbrook - bridge replacement. Awarded to J.D. Williamson @ $199,309 on 7/22/91.
Construction began 9/91. Completion scheduled for 4/92.

Kelly over 224 - fence installation by ODOT. Installation scheduled from 3/92-6/92.

Memorial Parkway - Engineering review of Summit County Engineer's plan

Morse Road over Mud Run - Bridge rehabilitation. Awarded 8-19-91 to W.G. Lockhart @ $58,957.
Construction is complete.

State over Canal - Closeout of concrete repairs. Includes supplemental #1 awarded to

W.G. Lockhart @ $109,351 on 7/1/91. Construction is complete.

W. Exchange St. Bridge - design scheduled for completion in 3/92.

Includes engineering @ $152,117. Also includes closeout of previous year's projects @ $56,550.
(Includes supplemental #1 for Mil1-ngh-Waterloo-ngh/Maln awarded to Kenmore Construction @
$23,724 on 9/9/91).

Kenmore over Canal TOTAL S 10,000 74,563
IT 10,000 14,563
SLA 0 30,000
SC 0 30,000

In-house englneerlng costs for coordination with the State on BR-fund bridge reconstruction.
Construction is complete. Includes bridge lighting costs. Includes engineering @ $11,588.



R COMMITTED

FUNDING AND\OR

PROJECT SOURCE BUDGET AWARDED
Bridge Closeouts ITC S 0 ] 35,386

In-house engineering costs for coordination with the State on future bridge rehabilitation
projects. Tallmadge over expressway @ $28,034; Bridges over Far West @ $7,352.

CD PUBLIC IMPROVEMENTS $ 3,463,000 $ 3,339,895

Big Falls TOTAL $ 753,000 S 581,431
Pitkin(E.Cuyahoga Falls-Riverside) CcD 250,000 257,431
Collinwood(E. Cuyahoga Falls-Riverside) SA 293,000 224,000
Sawyer (E. Cuyahoga Falls-Riverside) IT 110,000 100,000

TT 100,000 0

First phase of public improvements including walk, curb and street trees. Awarded to Liberta
Construction @ $461,141 on 5/20/91. Construction is complete. Includes engineering @ $43,704.

Includes design of next phase @ $43,704.

Cole TOTAL $ 1,020,000 S 666,804
Virginia Cole-Lovers Lane) CcDh 480,000 270,204
Clara (Sylvan-Arlington) SA 375,000 146,600
Inman (Archwood-Lovers Lane) IT 115,000 100,000
Sylvan (Archwood-Hunt) TT 50,000 ' 150,000

Sylvan (Hunt-Cole)
Virginia (Archwood-Hunt)

Second phase of public improvements including walk, curb, resurfacing and street trees. Includes
street construction and provision of storm sewers as required. Awarded to AJC Construction e

$497,974 on 6/24/91. Construction is complete. Includes engineering @ $87,219. Includes design
of next phase @ $75,510.



COMMITTED

. FUNDING AND\OR

OJECT SOURCE BUDGET AWARDED
'Fess TOTAL $ 1,065,000 $1,134,503
East Ave. (Rosamond-W.Thornton) CcD 285,000 ' 601,103
Sheridan (Pontiac-East) SA 430,000 283,400
Longview (Pontiac-East) IT 350,000 250,000

Fess (Pontiac-Sunrise)
Pontiac (Sheridan-North allotment line)
sunrise (Sheridan-North allotment line)

Second phase of public improvements including walk, curb, street reconstruction, resurfacing and
street trees. Includes provision of off-site storm sewer as required. Awarded to Vito Giranda @
$1,015,710 on 6/24/91. Construction is underway. Completion scheduled for 6/92. Includes
engineering @ $86,077. Also includes design of next phase @ $25,181.

Goodyear TOTAL $ 50,000 $ 82,235
cD ‘ 25,000 ' 47,235
IT : 25,000 35,000

Plané for phase I of public improvements. Includes engineering @ $76,631

Madison Peckham TOTAL S 425,000 S 436,173
W. Exchange (Delia-Burton, S.S.) CD 210,000 191,573
Copley (Wildwood-Madison) SA 160,000 130,000
SLA 55,000 0

. IT 0 48,000

OE 0 47,500

OB (i} 12,300

We (] 6,800

Completion of public improvements including walk and curb reconstruction and street resurfacing.
Includes overhead utility relocation on West Exchange. Contract for Copley Road awarded to AJC
Construction @ $135,732 on 9/9/91. Construction began 10/91. Scheduled for completion in 5/92.
Contract for W. Exchange awarded to AJC Construction @ $213,112 on 7/29/91. Supplemental #1 for
W. Exchange awarded to AJC Construction @ $26,418 on 10/14/91. Construction is complete except
for relocation of utility poles. Supplemental #2 for W. Exchange awarded to AJC Construction @
$8,625 on 12/2/91. Includes engineering @ $47,070.
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COMMITTED
FUNDING AND\OR

"ECT SOURCE BUDGET AWARDED
Manchester TOTAL S 50,000 S 67,147
CcDh 25,000 42,147

IT 25,000 25,000

Plans for phase I of public improvements. Includes engineering @ $62,347.

CD Public Improvement Closeouts TOTAL $ 100,000 S 371,602
CD 75,000 279,602

IT 25,000 92,000

Inspection fees and supplemental charges on previous year's CD public improvement projects.

Harter et al is complete. Bertha et al: is complete.

al awarded to Kenmore Construction @ $62,535 on 4/29/91.
CDA - Phase V awarded @ $2,346 on 5/28/91.
et al @ ($40,800) on 7/1/91. Includes engineerlng @ $150,811.

Supplemental

Supplemental #3 for Avon CDA - Chalker et

Supplemental #2 to Kenmore for Lawndale
#2 awarded to W.G. Lockhart for Burton

Includes $9,817 to the bond payment fund for shortfall on assessed projects. Avon CDA 1
($5,680) ; Madison/Peckham II - ($7,054); Madison/Peckham III - ($301); Madison/Peckham IV -

$24,711; Upson CDA III - $7,417; Upson CDA 1V - ($9,276).

COMMERCIAL RIGHT-OF-WAY IMPROVEMENTS

CBD #16

Bowery (Quaker-150 ' NE of Center, NS
(300 ' W of Main-Water St, SS)
Orleans (W.EXchange-Cedar, ES)

TOTAL
) IT

SA

SLA

OE

$ 1,260,000 $ 1,367,056
$ 500,000 $ 233,105
220,000 100,105
180,000 82,900
100,000 25,500
24,600

Walk and curb reconstruction and streetscape improvements. Petitioned project. Includes
Contract for Bowery Street awarded to Michael Construction @
$167,803 on 7/29/91. Construction is complete except for removal of overhead utilities.
ordinance to Proceed for Orleans Avenue passed 9/30/91.

relocation of overhead utilities.

Includes engineering @ $54,467.

Construction scheduled during 1992.



COMMITTED

FUNDING AND\OR

OJECT SOURCE BUDGET AWARDED
Coburn St. (Thornton-320 ' S, ES) ULR $ 20,000 $ 39,807

Replacement of walk and curb in support of new development. Awarded to Kenmore Construction @
$31,804 on 10/28/91. Construction is complete. Includes engineering @ $7,433.

E. Exchange St. TOTAL S 455,000 $ 502,648
(Brown-Goodkirk) IT 240,000 143,448
SA 125,000 194,700
OE 40,000 94,500
SLA 50,000 70,000

Walk and curb restoration and streetscape improvements. Includes relocation of overhead
utilities. Petitioned project. Awarded to Michael Construction @ $400,785 on 7/1/91.
Construction is complete except for removal of overhead utilities. Includes engineering @

$65,884.
W. North st. TOTAL S 20,000 S 49,902
(North Valley-Brownless Place, NS) IT 10,000 25,177

SA 10,000 24,725

Walk and curb reconstruction. Includes provision of brick strip, trees and grates. Petitioned
project. Awarded to AJC Construction @ $37,933 on 9/30/91 as supplemental #2 for Allyn Street et
al. cConstruction is complete. Includes engineering € $8,446.

Valley Street (Market-200 ' S) TOTAL $ 25,000 S 89,650
o SA 25,000 2,000

TIF 0 85,650

ITC 0 2,000

Street widening and related improvements to support development. Awarded to Steve Swain
Construction @ $57,982 on 8/19/91. Completion scheduled for 5/92. Includes engineering @
$28,779. .



COMMITTED

FUNDING AND\OR
PROJECT SOURCE BUDGET AWARDED
Wabash TOTAL S 115,000 S 190,639
(Cedar-Exchange) IT 95,000 159,860
SA 20,000 20,000
SLA 0 10,779

Design and construction of right-of-way improvements to accommodate expansion of Akron General
Medical Center. Includes closeout of West Exchange et al project. Supplemental #1 for Wabash
awarded to Vito Gironda @ $103,761 on 6/3/91. Construction complete. Includes engineering @
$13,162. Also includes matching grants for electrical reconnections @ $10,779.

Commercial Walk Closeouts & TOTAL S 125,000 S 261,305
Preliminary Design IT 75,000 234,687
SLA 50,000 26,618

Closeout and preliminary design charges on commercial walk projects. Construction of S. High et
al is complete. Union Street construction is complete. Supplemental #1 for North Main Street
awarded to Michael Construction @€ $5,177 on 2/11/91. Construction complete. Supplemental #1 for
Goodyear Boulevard awarded to Michael Construction @ $7,539 on 1/22/91. Construction complete.
Supplemental #1 for E. Exchange, SS, awarded to Tony Zumbo and Son @ $17,107 on 7/29/91.
Construction complete. Supplemental #1 for Brown Street awarded to Tony Zumbo @ $29,184 on
7/22/91. Supplemental #1 for Union Street awarded to D'Attoma Cement @ $4,452 on 11/18/92.
Supplemental #2 awarded to Michael Construction for a decrease of $23,381 on 12/2/91. Includes
engineering @ $97,548.

Includes matching grants for electrical reconnections for E. Exchange and N. Main streetscape
projects @ $26,618.

EXPRESSWAYS $ 970,000 $ 1,298,942
East Leg Major TOTAL $ 85,000 S 603,164
IT 85,000 81,310

. FS-IR 0 521,854

In-house finalization of plans and completion of right-of-way acquisition for IR-funded
expressway upgrade. Plans for Phase 1 complete. Acquisitions underway. Completion of Phase 2
plans projected for 1/92. Includes engineering @ $81,805. American Analytical Lab chosen to
perform asbestos analysis @ $3,440. Analysis continues for 21 structures. Contract for asbestos
removal awarded to National Environmental Service @ $19,990 on 5/20/91. Contract for asbestos
removal awarded to Eslich Environmental @ $4,848 on 7/29/91. Contract for East Expressway
resurfacing awarded to Highway Asphalt @ $461,576 on 7/29/91. Resurfacing is complete.
Supplemental #1 awarded to Highway Asphalt @ $32,000 on 9/16/91. .
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COMMITTED

FUNDING AND\OR

OJECT SOURCE BUDGET AWARDED
Highway Landécape Improvements IT S 30,000 ] 19,276

Installation of plant material along major highways. Contract for flowerscape plantings and
maintenance awarded to Weaver Industries @ $3,900 on 4/11/91, $3,950 on 6/10/91 and $3,916 on
7/1/91. Contract for landscape improvements awarded to Weaver Industries @ $3,670 on 9/23/91.
Plantings are complete. Contract for provision and planting of trees at various locations
awarded to Weaver Industries @ $3,840 on 12/16/91.

N. Leg Resurfacing TOTAL S 435,000 S 439,440
ITC 30,000 34,440
FS-SP 405,000 405,000

Resurfacing from Gorge Boulevard to the corporation line. Awarded to S.E. Johnson e $8,937,581.
Share for area within Akron is $435,683. Resurfacing is underway. Completion in 1992. State
administered project. Includes engineering @ $2,497.
|
N. Leg Safety Upgrade ITC $ 300,000 $ 11,418
(Central Interchange-Perkins)

Design of safety improvements including pavement restoration, lighting upgrade, provision of a
new median and improvements to service roads and exit ramps. Proposal for design of safety
improvements is under review. Resurfacing to be bid in 1992. Safety improvements scheduled for
1997. Includes engineering @ $11,418.

N. Leg Rehab TOTAL S 0 $ 74,745
ITC 0 60,000
. IT 14,745

Completion of in-house design of N. Leg rehab project. Construction scheduled for 1992.
Includes engineering @ $67,691. Also includes in-house expenses for coordination with the Sta
on the Far West safety upgrade project @ $4,672.

South Expressway Safety Upgrade IT $ (i} $ 22,019

Closeout of safety upgrade project. Construction is complete. Landscaping scheduled for Spring,
1992. Includes engineering @ $22,019.
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State Route Landscaping TOTAL S 120,000 S 128,880
FS-SR 100,000 100,000
IT 20,000 28,880

Landscaping over west expressway from the Kenmore interchange to the Wooster Avenue interchange.
Awarded to R.B.Stout @ $101,131 on 4/1/91. Project is complete. Includes design of next phases.
(I-76 from East Avenue to Kenmore interchange @ $1,738 and near West Expressway landscaping @
$6,852). Also includes engineering @ $19,159.

RESURFACING $ 4,235,000 $ 3,236,105
Arterial Resurfacing TOTAL $ 1,200,000 $ 1,439,691
TT 900,000 752,785
SA 300,000 505,856
FS-IR 0 181,050

Resurfacing and micropaving on arterial and collector streets.

1
Resurfacing complete. Contracts awarded include the following: Contract to remove and furnish
pavement awarded to Highway Asphalt @ $818,063 on 4/15/91. Asphalt testing awarded to Messmore-
Timmerman @ $23,000 on 6/24/91. Supplemental #1 awarded to Highway Asphalt @ $122,340 on 10/1/91.

Micropaving is complete. Contracts awarded include the following: Contract for spinpaving
awarded to Highway @ $46,498 on 4/1/91. Contract to furnish Ralumac awarded to Bituminous Paving
Systems @ $94,158 on 5/13/91 (share attributable to the arterial/collector program - $63,086).
Contract for inplace paving and riser rings awarded to Benedetti @ $130,453 on 5/13/91 (share
attributable to the arterial/collector program - $94,104).

The following arterial and collector streets were resurfaced:

Archwood (Brown-Grant) Halifax Rd. (W. Market-Ridgewood Rd.)
Brieding (Tallmadge-Betana) Hawkins (Wooster-N/Courtland)
Brooklands (Newton-Tonawanda) Highgrove (Mogadore-644' S)

Brown (Cole-Archwood) Ira (Kenmore-0ld Main Street

Buchtel (Market-Arlington) Iuka (N. Main-Pitkin)

carroll (46' C/L Grant-Wolf Ledges) Long (Main-Edison)

East Ave. (S/L Thornton-Manchester)
Eastland (Arnold-Case)

Edwin (Eckard-Rexford)

W. Exchange (Maple-Rhodes)

S. Firestone Blvd(Wilbeth-W/L Aster)
Grant St. (Morgan-C/L Crosier)
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terial Resurfacing (cont'd)
. Long (S. Main-Broadway) Selle (S. High-100' E, S Main, Broadway-S High)
)1d Main St. (S/L Miller-Ira) Tallmadge (Cuyahoga Falls-Main)
. Market (Pershing-Sand Run) Thornton (W/L Manchester-E/L East)
layfair (Merriman-Delaware) Tonawanda (Brooklands-25' N/Newton)
1ill (68' W/Main-Dart) Twin Oaks (W. Market-N.E. of Curb)
lorth (Eastwood-Dan) Wabash (C/L Codding-211' N)
)1d Main St. (S/L Miller-Ira) Wedgewood (Canton-Hilbish)

ose (Exchange-Edison)
leiberling (Archwood-Martha)

The following arterial and collector streets received treatment under the micropaving program:

Arlington (N/L Emmit-S/L Waterloo) Merriman Road (Portage Path-3500' S)
Boulevard (130' N Dart-85' S. Thornton) g Portage Path (Merriman-Treaty Line)
Brittain (Newton-Goodyear) Sackett (Cuyahoga St.-Corp)

Cuyahoga Falls Ave. (Mt. Vernon-Gorge Blvd.) West Bowery (S/L Exchange-S/L Wooster)
East Ave. (Manchester Rd.-Wooster) Wilbeth (Main St.-S. Firestone)

E. Exchange St. (C/L Main-E/L Broadway) Water St. (Buchtel-Bowery)

W. Exchange (W/L Locust-E/L Dart) Wooster Ave. (Bowery-W. End)

Howard (North St.-Cuyahoga Falls Ave.)

Also includes Ley Drive resurfacing. Awarded to Highway Asphalt @ $165,500 on 8/5/91.

Chip and Seal TOTAL -] 255,000 $ 246,530
IT 55,000 86,355
SA 200,000 160,175

Provision of chip and seal treatment on arterial and residential streets.

Chip and seal is complete.

Contracts awarded include the following: Contract to remove and furnish pavement awarded to
Highway Asphalt @ $899,581 on 4/15/91 (share attributable to the chip and seal program -
$173,436). Contract to prov1de surface treatment to Akron Paving @ $49,294 on 5/13/91. Asphalt
testlng awarded to Mesmore-Timmerman @ $7,000 on 6/24/91.
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Chip and Seal (cont'd)
The following arterial and residential streets received chip and seal treatment:
Addyston RdA. (55' E/Miller-E/Kimberly) Newton Cir. (Darrow Rd.-Newton)
Bellfield (85' E/Eastholm-W/L Pfeiffer) Sevilla (30th St. SW-Cordelia Ave.)
Black (Clark-300'S) Thorndale (30' N. Nome-1230'W)
Crouse (146 W/Black-172E/Cleveland) Toombs (Massillon-480' E)
Faye Rd. (Massillon-Hilbish) Waterloo Rd. (Cory Ave.-W. Corp line)
Hart (5th-Duane) Waterloo (1143' W of Manchester-cCory)
Irvin (25' W/L Hart-Chittenden) Windsor (Johnston-N. End)
Keifer ct. (Nathan St.-Raymont) Witner (70' E. C/L 9th St.-62' W C/L 8th St.)
Longstone (Brownstone-761'E) Witner (13th St.-52' W of C/L 9th St.)
Nathan (Keifer Ct.-27'N C/L Campbell) Zesiger (63' W/Stetler-Canton Rd.)
Nesmith (Waterloo-493' S) '
Residential Resurfacing TOTAL $ 1,100,000 $ 994,285
TT 300,000 220,803
SA 500,000 552,679
IT 300,000 220,803

Resurfacing and micropaving on residential streets.

Resurfacing is complete. Contracts awarded include the following: Contract to remove and
furnish pavement awarded to Highway Asphalt @ $899,581 on 4/15/91 (share attributable to the
residential resurfacing program - $726,145). Contract to furnish construction seal awarded to
Pavement Technology @ $63,247 on 5/28/91. Asphalt testing to Messmore-Timmerman € $23,000.
Contracts for constructlon seal evaluation awarded to Central Allied @ $4,992 and to Pavement
Technology @ $4,754 on 7/15/91. Contract for spinpaving awarded to Highway Asphalt @ $22,902 on
4/1/91. Mayfield asphalt removal awarded to Highway Asphalt € $4,972 on 8/5/91.

Micropaving is complete. Contracts awarded include the following: Contract to furnish Ralumac
awarded to Bituminous Paving Systems @ $94,158 on 5/13/91 (share attributable to the residential
program - $31,072). Contract for inplace paving and riser rings awarded to Benedetti @ $140,453
on 5/13/91 (share attributable to the residential program - $46,349).
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The following residential streets were resurfaced:

th St. (Taft-N/L Chester)

Janbury (Sandhurst-Burnham)
larcelona (Portage Path-Hilton)
lellevue (East Ave.-Mogginas)

3irch (S. Firestone-Glenmount)
Jurning Tree (Portage Path-415' N. St. Andrew)
hester (W/L 18th St.-W/L 13th Sst.)
‘odding (Wabash-670' W)

restwood (Maple-Oakdale)

ypress (Brown-Firestone)

)artmore (S. Main-Cul-de-sac)
)elmar (E. York-35' N)

)ietz (Stanton-Lovers Lane)

. Emerling (Main-Grant)

laglenest (75' S. C/L Malvern-65' C/L Megglan)
laglenest (Palisades-70'N)

idgebrook (Cheney-1120'W)

21len (Newton-Primewood)

"lora (Edwin-Manchester Rd.)
'razier (E. Park Blvd.-25' N/Newton)
'rederick (Delia-Thornton)

;arland (Thornhill-Cul-de-sac)

slenway (Newton-789' N.)

srifton (30' SC/L Grandview-40'N. C/L Hazel)
srifton (Arnold-30' SC/L Grandview) .
ilall (Crosby-Maple)

lyde (Crosby-W. Exchange)

Janis (77' N/Flanders-Cul-de-sac)

Joy (Van Everett-28th W/Ardella)

{eith (Winston-Brookshire)

falacca (S/L Congo-74' S/Pilgrim)
falacca (S/L Congo-45'N/Java)

arcy (Emerling-Cole)

arcy (Miller-100'S/Miller)

arcy (30'N/Cole-Stanton)

arcy (Stanton-255' S. Miller)

Maryville (45' E C/L Hazel-Montgomery)
Morgan (36' W/Burkhardt-40' E/Neptune)
Morningview (Tonawanda-25' N/Newton)
Morningview (22'S/Newton-Malasia)
Nathan (N/L Howe-Thornton)

Orlando (40' N/Delia-S/L Thorndale)
Palmetto (Glenmount-Brown)

Peerless (Courtland-Bellevue)

Rose (Market-Portage Path)

Rowe (Firestone-Archwood)

Sandhurst (Burnham-245' S)

Sandhurst (Burnham-860'N)

Saralee (Carnegie-Sarlson)

Sarlson (Carnegie-Janis)

Sevilla (28th st. SW-30th SW)

Steiner (Grant-Marcy)

Spicer (Buchtel-Exchange)

Stanton (Grant-Bellows)

Stanton (Bellows-110'E/Moore) .
Stanton (120' W/Sweitzer-Main st.) A
Steiner (55' E/Sweitzer-125' E/Curtis)
Steiner (70' W/Getz-Grant)

Thornapple (Waterloo-S/L Wayne)
Thorndale (Hawkins-30' W/Nome)
Thorndale (Frederick-Delia)

Tiffany Cir. (Cliffside-Cul-de-sac)

W. Glenwood (Howard St.-Bass Ct.)
White Pond (Market-Pershing)

Woodland (Balch-140' E)
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The following residential streets were treated under the micropaving program:
Catawba (80' W of C/L Coventry St.-Brown St.) Payne (26' S. C/L Dodge-26' N. Beck)
Cree (Eastwood-1935' N) Tioga (Shoshone-42' W. C/L Brittain)
Dover (55' S. Stoner-Bellevue) Winton (55' S. Courtland-55' N. Stoner)
Packard (55' N. Stoner-55' S. Courtland)
Expressway Alternate Routes TOTAL $ 1,620,000 S 510,754
TT 20,000 38,405
FS-IR 1,600,000 472,349

Resurfacing of arterial streets identified as alternate routes for the East Leg major upgrade.
Includes resurfacing along S. Arlington (E. Exchange-Corp Line) in connection with the South
Expressway upgrade. State administered project. Includes engineering @ $31,102. The alternate
routes to be resurfaced are as follows:

South Arlington (Market-Waterloo)
Triplett (Kelley-190' west of Hilbish)

Contract for South Arlington awarded to Kenmore Construction on 11/29/91 at $433,944.
Resurfacing is scheduled from 5/92-6/92.

Triplett design complete. Final plans submitted to ODOT during September. Scheduled to be bid
during February, 1992. Construction scheduled from 5/92-6/92.

Riverview Road TT $ 60,000 $ 44,845
(Lock 22-Corporation Line)

In-house preparation of plans for resurfacing and drainage improvement. Design scheduled for
completion during 1/92. Construction in 1992. Includes engineering @ $33,338. Also includes
closeout of Miller Road resurfacing @ $2,969 and Akron-Peninsula Road resurfacing @ $38.
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- RESIDENTIAL S8IDEWALKS TOTAL § 635,000 .8 539,070
IT 410,000 347,070
SA 225,000 192,000

Sidewalk and curb construction and repairs city-wide. Bisson et al awarded to AJC Construction @
$187,968 on 4/8/91. Supplemental #1 for Bisson et al awarded to AJC Construction @ $4,537 on
8/26/91. Construction is complete. Allyn et al awarded to AJC Construction @ $227,681 on
5/13/91. Supplemental #1 awarded to AJC Construction @ $26,700 on 9/9/91. Construction complete.
Includes engineering @ $80,546. Also includes closeout of previous years programs as follows:
Allendale et al (1989 program) - $15,552; Avon et al - $15,935; Briarwood et al (1990 program) -
($47,153). Supplemental #3 for Allyn Street et al. was awarded to AJC Construction for a
decrease of $8,930 on 12/2/91. 1991 program consisted of the following:

Allyn Street et al Bisson et al

Allyn (South-Crosier) Bisson (Diagonal-Diana)

Goodyear (Brittain-Newton) Fernwood (Copley-N. End)

Kickapoo (Eastland-N. End) North Howard (Iuka-Circle Drive, N)
Melbourne (Radcliffe-W. Market) Stratford (Mt. View-Hurlburt)

Mission (Glenmount-Palmetto)
Polk (6th-9th Street)
E. Market (Hoover-150' E of REA) S. side only

RESIDENTIAL STREETS $ 1,787,000 : $ 1,819,224

Provision of paving, curb, sidewalks, street trees and storm sewers where necessary on the
following streets:

Residential Streets

Allenford (Pelton-Edwin) TOTAL S 118,000 S 117,977
IT 73,000 81,877
SA 45,000 36,100

Provision of paving, curb, sidewalks, street trees, storm sewers and street lighting where
necessary. Awarded to AJC Construction @ $83,643 on 4/29/91. Supplemental #1 awarded to AJC
Construction @ $2,474 on 8/26/91. Supplemental #2 for a decrease of $5,106 awarded 12/23/91.
Construction is complete. Includes engineering @ $32,594.
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Blanche (Manchester-W. End) TOTAL S 100,000 S 127,341
IT 70,000 82,441
SA . 30,000 44,900

Provision of paving, curb, sidewalks, street trees, street lighting and storm sewers where
necessary. Awarded to Michael Construction @ $93,570 on 5/13/91. Construction complete.
Supplemental #1 awarded to Michael Construction @ $2,283 on 12/2/91. Includes engineering @

$26,361.
Frederick (Thurston-Tacker) TOTAL S 635,000 S 508,753
IT 390,000 245,753
SA. 160,000 163,000
SLA 85,000 100,000

Provision of paving, walk, curbing, storm sewer, tree planting and street lighting where
necessary. Awarded to AJC Construction @ $447,553 on 7/29/91. Construction complete. Section
from Tacker to Diagonal to be constructed in 1992. Includes engineering @ $45,420.

Lakeview (Manchester-W. End) TOTAL S 62,000 S 21,147
IT 32,000 21,147
SA 30,000

Provision of walk, paving, curbing, storm sewer, and street lighting. Design is complete.
Includes engineering @ $20,558. Project to be constructed as part of Manchester CD Area public

improvements.
Stabler (Western-Stoddard) TOTAL S 22,000 $ 73,775
IT 15,000 38,175
SA 7,000 35,600

Provision of paving, curb, sidewalks, street trees and street lighting where necessary. Awarded
to Don Wartko Construction @ $54,561 on 5/28/91. Construction is complete. Supplemental #1 for
a decrease of $677 awarded to Don Wartko on 9/9/91. Includes engineering @ $15,900.
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Tonawanda (Eastland-Wyandot) TOTAL S 270,000 $ 334,594

IT 190,000 211,094

SA 80,000 123,500

Provision of walk, paving, curbing, storm sewers and street lighting. Awarded to Vito Gironda @
$294,154 on 6/10/91. Supplemental #1 for a decrease of $8,641 awarded 12/23/91. construction is

complete. Includes engineering @ $40,649.

Triplett (Inman-Arlington) TOTAL S 405,000 S 403,307
IT 285,000 188,007
SA 120,000 215,300

Provision of improvements including walk, paving, storm sewers, curbing and tree planting.

Awarded to Kenmore @ $336,841 on 5/20/91. Construction is complete. Includes engineering @
$54,000.

Closeouts and Preliminary Engineering IT 175,000 232,330

Closeout costs for 1990 residential street program and design of 1992 program. Includes plans for

Ely Road and Vinita Avenue. Construction in 1992. Resolution of Necessity for Ely Road passed
9/23/91. Design of Vinita Avenue on hold pending receipt of petition. Funds committed for
closeout activities as follows: Gorge et al. - $11,271; Elbon et al. - $4,011; Crystal -

$12,606; Indianola - $19,664; Cityview - $8,903; Leland - $13,947; Bettie - ($2,448); Edgehill -

($1,213) ; Sherman - $3,620; Frederick-Nome - $5,246; Malacca Street - $4,546; Nome et al. -
$37,653; 19th Street, SW - $30,463; Revere Road - $983; Warner Road - $13,020; Ely Road -
$35,391; Vinita Avenue - $45; Ardwell - $1,616; E. Crosier - $798; Leighton et al. - $11,122;
Benn Court - $10,885; Longview - $9,306; Fillmore - $895. All construction is complete.

TOTAL TRANSPORTATION PROGRAM $16,185,000 $14,034,129
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PARKS AND RECREATION $ 2,115,000 $ 1,057,847
Akron Zoo IT $ 30,000 $ 30,000

Infrastructure improvements at the Zoo. Authorization to make contribution passed 4/8/91.
Demolition of shelter house @ $2,500. Service area improvements begun in fall to be completed by
May, 1992. Includes engineering @ $1,198.

Bikeway TOTAL $ 1,000,000 $ 22,820
FS-BW 1,000,000 0
IT 0 22,820

Construction of a bikeway along the western side of the canal from Canal Park to Summit Lake.
State administered project. Plans under review by the State. Construction scheduled for 1992.
Includes engineering @ $22,820. -

canal Park IT $ 45,000 $ 54,256
Cleaning of canal from Summit Lake to Bartges Avenue and provision of new life lines. Awarded to
Steve Swain Construction @ $50,000 on 8/19/91. Cleaning scheduled for completion in 1/92.
Includes engineering @ $3,857.

Cascade Plaza IT ] 40,000 ] 16,880
Repair of Plaza fountain and sealing of skating rink. Consultant design proposal accepted from
Giffels, Bergstrom and Fricker. Design underway. Completion scheduled in March, 1992. Repair
of fountain scheduled for 1992. Sealing of skating rink deferred to 1993. Includes engineering
at $5,080.

Cuyahoga Riverbank IT $ 35,000 $ 39,439
Stabilization of riverbank erosion adjacent to Elizabeth Community Center. Awarded to Harbaugh
Earth Moving @ $20,700 on 7/29/91. Construction is complete. Supplemental #1 awarded to Harbaugh
@ $9,040 on 10/7/91. Includes engineering @ $9,304.

Davenport Park IT $ 15,000 $ 19,412

Construction of a storm water outlet for parking lot drive approach. Contract awarded to Mudd
Construction @ $11,067 on 9/16/91. Construction is complete. Includes engineering @ $7,262.
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Ed Davis Center Roof IT $ 25,000 $ 145
Roof repair. Roof repaired under existing warranty. Includes engineering @ $145.
Elizabeth Park IT $ 85,000 $ 50,475

Replacement of leaking flat roof over kitchen and meeting room with sloped roof. Includes
capping of open roof I-beams to prevent further water leakage in gym. Roof repairs combined
with those at Joy Park, the Municipal Building and the Municipal Services Center. Construction
is underway. Completion scheduled during January, 1992. Roof contract awarded to Roofing
Contractors @ $149,682 on 9/30/91. Supplemental roof contracts awarded to Roofing Contractors @
$19,141 on 12/23/91 and $28,988 on 12/30/91. Total share of contract attributable to Elizabeth
Park - $45,682. Includes engineering @ $4,793.

Golf Course Improvements GC ] $ 0 $ 31,268

Closeout of repair and expansion of underground sprinkling system. Awarded to Meecon on 3/4/91 @
$31,268. Project is complete.

Heintz Hillcrest IT S 10,000 $ 10,070

Replacement of obsolete and broken play equipment. Contract for purchase and installation of
bollards awarded to Sentry Fence Co. @ $3,509 on 10/21/91. Contract for play equipment awarded
to NOP Construction @ $4,898 on_11/18/91. Contract for parking blocks awarded to Plastic Lumber °
@ $1,139 on 12/23/91. Installation scheduled for 3/92. Includes engineering @ $524.

- Joy Park IT $ 60,000 $ 30,285

Repair of deteriorated leaking flat roof and heaved walkway where underground electrical conduit
is exposed. Roof repairs combined with those at Elizabeth Park, the Municipal Building and the
Municipal Services Center. Roof contract awarded to Roofing Contractors @ $149,682 on 9/30/91.
Supplemental contracts for roof awarded to roofing contractors @ $19,141 on 12/23/91 and $28,988
on 12/30/91. Total share of contract attributable to Joy Park is $27,409. Construction
underway. Completion scheduled during January, 1992. Design of lighting system repair
completed. Construction scheduled from 3/92-4/92. Includes engineering @ $2,876.
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Miscellaneous Parks IT $ 80,000 $ 78,563

Small capital improvements at various parks. 1991 contracts as follows: roof replacement at
Heintz-Hillcrest to NOP Const. @ $9,400 on 1/22/91; flags, poles and related equipment to
Bronner's @ $2,717 on 4/1/91 and $39 on 5/15/91; contract for bleachers to Park Recreation Corp.
@ $2,207 on 3/25/91; ballfield dirt storage boxes to Plastic Lumber Co. @ $2,840 on 4/3/91;
Kenmore NBD signage to Woodward @ $2,450 on 4/18/91; Prentiss softball fencing to Cardinal
Fencing @ $720 on 4/18/91; ballfield dirt storage boxes to Plastics Lumber @ $1,065 on 4/22/91;
Leeser ballfield fencing to Cardinal Fencing Co. @ $1,152 on 4/30/91; Reservoir Park kiddie pool
fencing to Fence World @ $3,275 on 4/30/91; UPARR replacement sign to King Sign @ $145 on 5/1/91;
Davenport Park fencing to Cardinal Fencing @ $1,705 on 5/8/91; Patterson Park fencing to Acme
Fence Co. @ $4,190 on 5/20/91; supply of soccer goals to All-Ohio Athletic @ $3,202 on 5/28/91;
Joy Park TV/VCR to Home Center @ $726 on 5/28/91; Hardesty Park gate and post to Cardinal Fencing
@ $1,651 on 6/4/91; Reservoir Park bathhouse UPARR accessibility to Putra Tile @ $320 on 6/11/91;
Morgan Park horseshoe benches to Akron Chimney Repair @ $1,550 on 7/15/91; second contract for
bleachers to Plastic Lumber @ $2,207 on 8/9/91; Sherbondy Park fencing to Buckeye Fence Co. @
$2,735 on 7/25/91; supply of 160 wood posts to Hometown Lumber @ $1,630 on 9/3/91; Adams play
equipment to C&W Const. @ $2,748 on 9/12/91; Ellet Lions entry gate to Cardinal Fencing @ $1,800
on 9/13/91; Stanton-Marcy play equipment to C&W Constuction @ $3,141 on 9/16/91; Prentiss Park
play equipment to NOP Construction @ $4,480 on 9/30/91; 40 plastic posts to Plastics Lumber
Company @ $828 on 10/7/91. Contract for 15 concrete trash receptacles awarded to Lindsey Concrete
@ $3,600 on 11/4/91. Contract for replacement trees was awarded to Davey Tree Expert @ $4,975 on
11/18,/91.

Includes closeout of the following park improvements: supplemental #2 for Hereford Park, et al
to Cavanaugh @ $2,010 on 5/6/91. Supplemental #3 for Hereford Park et al. awarded to Cavanaugh e

$819 on 7/22/91. Supplemental #1 for Perkins Woods et al. awarded to Karvo Paving Co. @ $1,595 on
7/8/91.

iatatorium Study ITC $ 0 $ 19,983

Feasibility study on the renovation of the Balch Street Athletic Club and West Akron YMCA, and
the creation of a satellite natatorium in the Ellet area. Includes a study of Parks & Recreation
needs in the City including community centers and ballfields. Authorization to hire a consultant
passed 6/11/91. Glaus, Pyle & Schome has been chosen as consultant. Includes engineering @ $83.

Nesmith Lake WCF S 25,000

Consuitant design of a boat livery. Scope being prepared.
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Patterson Park TOTAL S 450,000 $ 479,512
IT 200,000 229,512
ITC 50,000 50,000
SOA 200,000 200,000

Construction of an addition to the community center building. Includes repair of leaking flat
roof of original building. Contracts awarded on 2/04/91 to Schalmo Building @ $210,000, S.A.
Communale @ $71,555 and Great Lakes @ $19,545. Alternates awarded on 2/4/91 as follows: $23,280
to Schalmo, $15,113 to S.A. Communale and $3,900 to Great Lakes. Supplemental #1 for electrical
awarded to Great Lakes Electric @ $12,800 on 7/8/91. Supplemental #1 for general construction
awarded to Schalmo Builders @ $5,132 on 7/8/91. Supplemental #2 for roof work awarded to Schalmo
@ $30,075 on 8/26/91. Supplemental #2 for Patterson Park mechanical awarded to S.A. Mechanical @
$195 on 10/7/91. Supplemental #2 to Great Lakes Electric @ $2,316 on 10/2/91. Supplemental #3
with Schalmo Builders awarded @ $11,894 on 11/4/91. Supplemental #4 awarded to Schalmo Builders
@ $690 on 12/2/91. Construction is complete. Includes engineering @ $62,754.

Perkins Woods IT $ 100,000 $ 94,512

Expansion and resurfacing of existing basketball courts. Awarded to Precision Design @ $68,793
on 7/29/91. Construction is complete. Includes engineering @ $25,310.

Recreation Center Painting IT $ 20,000 $ 19,440

Painting of interiors of Ed Davis, Summit Lake and Elizabeth Park Community Centers. Contract to
paint Elizabeth Park awarded to Willis Painting @ $5,800 on 11/26/90. Contract to paint Summit
Lake awarded to Manolis Painting @ $5,950 on 11/26/90. Contract to paint the Ed Davis awardec ‘
Manolis Painting @ $7,690 on 7/1/91. All painting is complete.

vReseryoir Park IT $ 25,000 $ 23,905

Resetting and weatherproofing of windows. Window improvements combined with those at Summit Lake.
Awarded to Stathos Construction @ $27,870 on 7/22/91. Supplemental #1 awarded to Stathos
Construction @ $712 on 9/30/91. Supplemental #2 awarded to Stathos Construction on 10/14/91.
share of contract attributable to Reservoir Park - $20,431. Window improvements are complete.
Includes installation of an acoustic ceiling in the new addition. Ceiling installation complete.
Includes engineering @ $3,474.
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Soap Box Derby IT $ 20,000 $ 22,500

City contribution for improvements to facilities. Ordinance authorizing payment passed on 3/4/91.
Ordinance authorizing payment of additional $2,500 passed on 7/8/91. :

Summit Lake Marina ' IT $ - 35,000 $ 41

Consultant design of marina facility. Design on hold pending State decision of relocation of
their facilities. 1Includes engineering @ $41.

Summit Lake Window'Replacement IT $ 15,000 $ 14,341

Completion of replacement of lexan windows at community center. Window improvements combined
with those at Reservoir Park. Awarded to Stathos Construction @ $27,870 on 7/22/91.
Supplemental #1 awarded to Stathos @ $712 on 9/30/91 and #2 @ $480 on 10/14/91. Share of

contract attributable to Summit Lake - $12,256. Construction is complete. Includes engineering @
$2,085.

PUBLIC FACILITIES $ 7,460,000 $10,609,804
Airport Improvement TOTAL S 595,000 $ 801,122
TIF 30,000 40,056

FAA 535,000 721,010

STATE 30,000 40,056

Consultant preparation of plans for elevation of runway 7-25, reconstruction of runway lighting,
provision of storm drainage. Includes acquisition of property north of Triplett Boulevard.
Property acquired @ $225,000 on 2/22/91. Authorization to hire consultant passed 3/25/91.
Woolpert has been chosen as consultant to provide engineering studies and drawings. Studies to
be completed in 2/92, and drawings in 5/92. 1Includes engineering @ $12,988. Smokestack '
relighting and tree removals are complete. Closeout expense as follows: Supplemental #1 awarded
to Barber Tree Service @ $3,700 on 4/1/91. Contract for runway lighting regulator awarded to
Crouse-Hinds Airport Products @ $6,846 on 9/9/91. Installation is complete.

Fire Administration IT $ 150,000 $ 1]

Provision of new office space for Fire Department Administration. Alternative locations under
review. :
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Fire Computer Software IT $ 35,000 $ 35,880

Purchase of software to enhance efficiency of fire station operations and communications. Contrac
for software upgrades awarded to NCR Corp @ $13,000 and $3,397 on 9/23/91 and $19,483 on 9/30/91.

Fire Storage Facility

IT $

30,000 $ 34,963

Design of an expansion of the fire maintenance facility to include a central storage facility.

Inclgdes engineering @ $2,046. Ordinance authorizing design contract passed on 7/8/91. T&C
Architects has been chosen as consultant. Design underway. Construction scheduled in 1992.
Fire Station #4 IT $ 400,000 $ 343,784

Expansion of Fire Station #4 to house ladder truck from Fire Station #1. Awarded to Cavanaugh

Building Corp @ $329,000 on 9/16/91.

Construction underwvay.

Completion scheduled during April,

1992. Includes engineering €@ $12,951.
Fuel Tank Removal TOTAL S 410,000 112,685
' IT 100,000 62,813
WCF 90,000 0
SCF 220,000 49,872

Continuation of program to remove abandoned fuel tanks per EPA reqgulations at the following
locations: 01d Fire Station #11; Fire Station #7; Fire Station #6; Home Avenue Sewer Maintenance
Facility; Water Pollution Control Station; Johnston Street Yard; Geauga Maintenance Center; and
Akron Water Maintenance Facility. Includes closeout of 1990 Tank Program € $32,890. Removals have

been completed at all locations.

awarded to W.G. Lockhart @ $79,795 on 9/3/91.

Contract for 1991 tank removals at Fire Stations and WPCS

Health Building Plaza . TOTAL $ 1,800,000 $ 1,832,188
GO 1,800,000 1,660,091
IT 19,097
PVT 0 153,000

Rehabilitation of plaza including sealing of parking deck, installation of new drainage system and
plaza tile. Includes improvements to health building windows. Contract awarded to Cavanaugh
Construction @ $1,658,600 on 7/22/91. Supplemental #1 awarded to Cavanaugh Construction @ $109,400
for the Health Education Center addition. Supplemental #2 awarded to Cavanaugh Construction @
'$7,145 on 12/23/91. Construction is underway. Completion scheduled during 8/92.

Also includes closeout of plaza rehabilitation design. Supplemental awarded to Environmental
Design Group @ $23,203 on 4/24/91 for design of Health Education Center addition and roof addition
over auditorium. Also includes in-house engineering @ $15,792 and closeout of previous year's
health building projects @ $1,104.
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Miscellaneous Fire Stations IT S 170,000 $ 170,000

Minor improvements at various fire stations as follows: fire suppression for cooking facilities
at Sstation 13; window, door and air conditioning improvements at Station 13; purchase of welding
and tune-up equipment; purchase of dive team equipment, engine analyzer, Hazmat suits and fume
extraction equlpment improvements and purchases have been made as follows: Welder - awarded to
Akron Welding & Spring Co. @ $2,453 on 5/28/91; A/C #13 - awarded to Air Comfort @ $25,496 on
3/25/91; Windows #13 - awarded to Cavanaugh Building Corp. @ $49,000 on 5/28/91; Hazmat suits -
awarded to I.S. Resources @ $7,862 on 6/7/91; Engine analyzer - awarded to Fred J. Crisp @ $7,035
on 6/7/91; Breathing apparatus - awarded to Sheridan Safety €@ $20,900 on 6/10/91; Rescue boat -
awarded to Lakeland Marina €@ $7,700 on 7/1/91; Exhaust Extraction - #13, 14 and fire maintenance
to Geopfert @ $35,825 on 11/04/91. $10,287 to be charged against 1992 Budget. A contract for
Diving Equipment was awarded to Deep Six Specialist @ $6,617 on 11/25/91.

Also includes closeout of 1990 project @ $11,068. Includes engineering @ $6,631.

Misdemeanant Facility IT $ 30,000 $ 21,800

Needs study and site selection for a new misdemeanant facility. Mosure & Associates chosen as
consultant. Study complete.

Municipal Building Roof IT $ 20,000 $ 20,190

Repair of deteriorated roof on 4th floor around air conditioning equipment. Roof repair to be
combined with those at Joy Park, Elizabeth Park and the Municipal Service Center. Awarded to
Roofing Contractors @ $149,682 on 9/30/91. Supplementals awarded @ $19,141 on 12/23 and $28,988
on 12/30/91. Total share of contract attributable to Municipal Building roof -$18,273.
Construction is complete. 1Includes engineering @ $959.

Municipal Radio System GO $ 3,000,000 $ 6,298,290

Replacement of City radio system. Includes construction of transmitting towers, associated
equipment and expansion of existing fire dispatch computer to accommodate the computerization of
the police dispatch system, and other costs related to combined dispatch. Contract to upgrade
existing police mainframe awarded to NCR @ $339,328 on 4/8/91. Contract for Citywide system
awarded to Motorola C&E @ $5,954,562 on 8/5/91. Construction of transmitting towers and
associated equipment scheduled for Spring, 1992. ‘
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Municipal Services Center Roofs IT $ 100,000 $ 100,950

. Spray coating of metal roofs to stop leakage and extend useful life. Project combined with roof
repair at Joy Park, Elizabeth Park and the Municipal Building. Awarded to Roofing Contractors a
$149,682 on 9/30/91. Supplemental contract awarded to Roofing Contractors @ $19,141 on 12/23/9
and $28,983 on 12/30/91. Total share of contract attributable to Municipal Services Center roc.
- $91,365. Construction is complete. Includes engineering @ $9,585.

Northwest Fire Station IT $ 50,000 $ 0

Site selection and acquisition for a new fire station to serve northwest Akron. Site selection
has been deferred until 1992.

Police Impound Building GO $ 1] $ 704,650

Acquisition of a communications and police impound facility. Authorization for acquisition passed
7/29/91. Property was acquired @ $699,000 on 12/11/91.

Safety Building/Courthouse Mall TOTAL » $ 225,000 $ 0
A IT ' 125,000
SC 100,000

General upgrade including replacement of concrete walk and drainage improvements. A preliminary
study is complete. Design scheduled during 1992.

Safety Building Prisoner Elevator IT $ 35,000 $ 17,835
Addition of doorways and controls for direct prisoner access to floors 8 & 9 of Safety Building.

Includes purchase of video arraignment equipment. Prisoner elevator postponed to 1992. Contract
for video arraignment equipment awarded to Video Systems, Inc. @ $17,835 on 9/30/91. ,

Superblock 1 Deck TOTAL S 350,000 S 0
IT 70,000
OE 280,000

Sealing of deck, repair of rusting stairway treads and lighting conversion from florescent to
high-pressure sodium. Project scope being prepared. Sealing and other work will occur in 1992.
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West Side Depot IT $ 60,000 $ 115,467

Design and replacement of diesel fuel tank and pump. onsultant contract awarded to CFD
Associates @ $4,950 on 7/1/91. Contract for fuel tank replacement awarded to Maintenance

Unlimited @ $56,595 on 9/23/91. Contract for aboveground tanks awarded to W.G. Lockhart @
$110,500 on 12/16/91. Tanks have been installed.

MISCELLANEOUS $ 14,585,000 $14,262,422

Administration (Capital) IT $ 1,250,000 $ 1,196,159

Annual salaries, benefits, supplies and overhead for Capital Planning, Design & Graphics ‘(part).

Administration (CD) CD $ 1,000,000 $

919 014
Annual salaries, benefits and overhead for the planning implementation and evaluation of CcD
projects.
Debt Service IT $ 9,470,000 $ 9,542,841

Annual debt service on general obligation debt for capital projects. Includes $126,176 to
reimburse the bond payment fund for the following projects: Avon et al. - $29,657; Allendale et
al. - $24, 615 Briarwood et al. - $17,497; Arch/Upson - ($8,025); Ardwell et al. - $1,185; Benn
ct. et al. ($2,830) ; Canton Road NBD - ($16,734); Cityview et al. - $6,345; Crosier et al. -
($2,830); Crystal et al. - $6,245; Edgehill et al. - $1,399; Elbon AVe. - ($128); E. Exchange
(N.S.) - $8,303; Fillmore St. - $57; Goodyear et al. - ($8 320); Gorge Blvd. et al. - $3,174;
Indianola et al. - $24,147; Leighton et al. - $5,079; Longview et al. - $2,631; Malacca St. -
($1,355); Nome et al. - $18,059; Revere Rd., S. - $3; Warner Rd. - $7,065.

Equipment Replacement ' TOTAL S 2,790,000 S 2,529,318
IT 2,565,000 2,459,318
GT 150,000 0
EQ 75,000 70,000

Annual replacement of obsolete rolling stock for various City divisions. Detailed list on page
55. Also see pages 39, 41 and 43 for Public Utilities Bureau expenditures on equipment.
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- Police Load Scale IT $ 20,000 $ 17,344

Purchase of a portable load scale

expressway system.

Street Trees

Annual replacement of street trees lost to old age,
awarded to Davey Tree @ $21,280 on 2/27/91.
various nurseries for a total of $31,565.
Plantings are complete.

8/26/91.
PUBLIC UTILITIES
RECYCLE ENERGY SYSTEM

TOTAL $ 55,000
IT 50,000
PVT 5,000

TOTAL : 670,00
IT 200,000
SBI 470,000

for use by the police department to weigh trucks on the
Awarded to Ohio Counting Scale @ $17,344 on 9/9/91.

$ 57,746
52,746
5,000

disease or accidents. Tree planting contract
Contracts to supply plant materials were awarded to
Supplemental #1 was awarded to Davey Tree @ $3,959 on

63,058
108,656

254,402

Phase 1 of CBD steam distribution system repair project. Consultant is Glaus, DeHaven, Pyle &
Associates. Contract for manholes #35 and #162 awarded to W.G. Lockhart @ $98,900 on 9/9/91.
contract for manhole #25 awarded to W.G. Lockhart @ $97,752 on 9/23/91. Construction scheduled
from October to July, 1992. Contract for asbestos removal @ Manhole #25 awarded to Eslich

Wrecking @ $5,900 on 12/2/91.

WATER POLLUTION CONTROL STATION

Administration Building

Includes closeout of 1990 improvements @ ($373).
$ 10,675,000

SCF $ 1,250,000

$ 2,630,900

$ 1,325,961

Relocation of Administrative offices and provision of an addition to the laboratory area.
Awarded to Michren Company on 1/14/91 @ $1,058,000. Supplemental #1 awarded to the Michren

Company @ $23,724 on 9/9/91. Havens & Emerson have been chosen to provide enginee

during construction.

underway. Completion scheduled for 4/92.

Supplemental #2 awarded to Michren @ $60,581 on 10/15/91.
Includes engineering @ $66,076.

ring services
Construction is
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| i :
Central Data Monitoring SCF $ 7,000,000 $ 406,680 ,

Construction of a centralized data monitoring system to automate control of specific plant
systems. Includes provision of professional engineering services by H.R. Gray & Associates and
Finkbeiner, Pettis & Strout. Construction scheduled from 1992 through 1994. Includes engineering
@ $24,090. . :
Final Effluent Disinfection SCF $ 500,000 $ 499,581
Improvements

Pilot study of disinfectant alternatives in the wastewater treatment process. Authorization to
hire a consultant passed on 4/29/91. Burgess and Niple has been chosen as consultant. Study is
complete. Includes engineering @ $13,559.

Gravity Thickener Covers SCF S . 650,000 $ 39,278

Purchase and installation of covers for the gravity thickeners. Project scope revised to include
only improvement of operating equipment. Low bidder was J.D. Williamson @ $446,830 on 12/4/91.
Construction scheduled from 3/92-9/92. Includes design supplementals to Louis Perry. Also
includes engineering @ $10,700.

Laboratory Roof Replacement SCF $ 50,000 $ 53,339

Replacement of roof over existing laboratory building. Awarded to Diversified Roofing @ $52,900
on 11/04/91. Construction scheduled from 4/92-5/92.

Miscellaneous Improvements SCF $ 100,000 $ 87,039

Various improvements at the Water Pollution Control Station. 1991 program consists of the
following: purchase and insallation of sludge disposal scales; variable speed drives; install-
ation of a new telephone system; repair of mixing and holding tanks. Contract to supply disposal
scales awarded to Miltronics @ $20,180 on 6/17/91. Scales have been delivered. Installation by
City crews is underway. Completion scheduled during Spring. Contract for variable speed drives
awarded to Sacks Electric @ $36,101 on 1/28/91. Installation is complete. Authorization for
purchase and installation of phone system passed 9/16/91. Contract for phone system equipment
awarded to Ohio Bell Communications @ $30,758 on 11/25/92. Authorization to hire Industrial Pump
and Equipment for repair of mixing and holding tanks passed on 9/30/91.
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Training Facility SCF $ 25,000 . $ 206

Design of conversion of former administration building into a facility for employee training.
Deferred until 1992 completion of new administration building. Includes engineering @ $206.

Waste Liquor Tank Covers SCF $ 550,000 $ 6,557

Purchase and installation of tank covers for the waste liquor tanks. Project scope revised to
only include the improvement of operating equipment. Specifications are being prepared.
Construction delayed until 1992. 1Includes engineering @ $4,607.

Zimpro/DAF SCF S 550,000 $ 173,895

Asbestos removal. Awarded to National Asbestos Abatement Corp. @ $129,700 on 3/4/91. Abatement
is complete. Includes engineering @ $12,706.

WPCS Closeouts SCF $ 0 $ 38,364

Closeout of previous year's projects. Includes Sludge Disposal Ash Handling System - $24,092
(supplemental #1 awarded to Shook, Inc. @ $16,325 on 12/9/91); Grit Handling Facility - $2,576;
Industrial Pretreatment - ($11,119); Final Tank Covers - $1,733. Supplemental #'s 6, 7 & 8 for
compost facility awarded to Ruhlin Co. @ $6,915; $4,620 and $9,547 on 12/9/91, and #9 @ $6,466 on

12/23/91.
SANITARY SEWERS ) ‘ $§ 16,675,000 $ 8,117,393
Bellevue Avenue Pump Station ' SCF $ 125,000 $ 16,161

Pumpstation upgrade including installation of a new motor, pumps, and electrical panel. Includes
the installation of an emergency generator. Low bidder was Carmen Construction € $119,364 on
12/19/91. Construction scheduled for 1992. Includes engineering € $10,178.

Biruta Avenue SCF $ 75,000 $ 48,872

Reconstruction of 125 ' of 8" sanitary sewer from 208' East of Superior Avenue. Awarded to W.G.
Lockhart @ $41,746 on 9/9/91. Construction is complete. Includes engineering @ $6,422.
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carlysle SCF $ 20,000 $ . 20,126

Reconstruction of 125 ' of 8" sanitary sewer from Shelby Avenue north. Includes manhole
reconstruction. Project combined with Vesper Street (see page 35). Awarded to Michael
Construction @ $94,602 on 9/3/91 (Share of contract attributable to Carlysle - $14,190).
Construction began November. Completion scheduled for January. Includes engineering @ $5,151.

Chandler Avenue SCF ‘ $ 300,000 $ 13,103
Reconstruction of 250 ' of 18" sanitary sewer from Mud Run east along Chandler Avenue. Includes

reconstruction of 495 ' of 30" and 33" sanitary sewer along Mud Run. To be bid upon acquisition
of easements. Construction in 1992. 1Includes engineering @ $12,441. '

Delia Estates TOTAL $ 0 $ 492,342
SBI 0 316,382
SCF . 175,960

Closeout of reconstruction of sewer which has settled unevenly due to unstable soils in the

Thorndale Drive easement. Supplement #1 awarded to AJC Construction @ $264,700 on 3/11/91.

Supplemental #2 awarded @ $54,540 on 5/20/91. Supplemental #3 awarded to AJC Construction @
$92,770 on 8/5/91. Construction is complete. Includes engineering @ $80,026.

Goodyear Boulevard SCF $ 10,000 $ 39,439

Reconstruction of 190' of 8" and 10" sewer joints east and west of the Goodyear/Brittain
intersection. Project will halt seepage of sewage. Awarded to Insituform East @ $35,900.
Supplemental #1 with Instituform awarded for decrease of $1,176 on 11/18/91. Construction is
complete. Includes engineering @ $3,049.
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Harcourt Drive TOTAL S 610,000 S 518,344
SCF 190,000 218,375
SBI-L 420,000 299,969

Construction of a relief sewer to serve the Alton\Harcourt Drive area. Sewer lining contract
awarded to Insituform East @ $78,920 on 8/19/91. Construction is complete. Contract for relief
sewer construction was awarded to H.M. Miller @ $422,373 on 9/16/91. construction scheduled to
begin January and completed in May. Supplemental #1 for a decrease of $823 awarded to Instituform
East on 11/18/91. Includes engineering @ $17,037.

Hawkins District Relief-Ph. 1 SCF $ 3,275,000 $ 75,440

First phase of construction of parallel sewers to relieve sanitary sewer overflows in the Copley
Road/Hawkins area. Project design complete. Easement acquisition is underway. Construction
scheduled from 9/92-10/93. Includes engineering @ $9,088 for Phase 1. Includes closeout of
second phase of construction @ $61,992. '

Hawkins District Relief-Ph. 3&4 TOTAL $ 3,100,000 S 119,921
' SCF 1,550,000 119,921
SBI 1,550,000

Third and fourth phases of construction of parallel sewers to relief sanitary sewer overflows in
the Copley Road/Hawkins area. Construction of Phase 3 is scheduled from 5/92-11/92 and Phase 4
scheduled from 6/92-12/92. Includes engineering @ $9,440 for Phase 3 and $8,601 for Phase 4.
Includes supplementals for completion of Phase 4 design as follows: Havens and Emerson @ $48,0Nn0
on 1/14/91 and $13,374 on 10/17/91 and $38,327 to CT Consultants on 12/13/91 for Phase 3. .

Hillside Terrace SCF $ 160,000 $ 117,338

Relocation and reconstruction of sewer from Huguelet to Ottawa to allow sufficient clearance for
water force main rehabilitation. Improvement to be performed under the Force Main Rehabilitation
project (see page 40 for construction and funding). Construction is underway. Includes
engineering @ $11,117.
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Little Cuyahoga Trunk Phase 2 SCF $ 0 $ 199,219

Closeout of Phase 2 project. Supplemental #1 awarded to Kenmore Construction @ $129,250 on
6/3/91. Phase 2 construction is complete. Includes engineering @ $69,968.

Little Cuyahoga Trunk Ph. 3 SCF $ 75,000 $ 49,293

Plans for reconstruction of sanitary sewer along Second Avenue from Kelly to River.
Authorization to hire consultant passed 4/8/91. C.T. Consultants has been selected. Design is
underway. Completion scheduled during April, 1992. Construction scheduled for 1992. Includes
engineering @ $2,644. '

Main Outfall Sewer SCF $ 100,000 $ 160,000

Clearance of trees along outfall sewer from compost plant to Lock 22. Awarded to Barbor Tree
Service on 2/19/91 @ $50,000. Clearance is complete. Contract for emergency slope repair
awarded to Kenmore Construction @ $109,117 on 6/27/91. Project is complete.

Manhole Reconstruction SCF $ 50,000 $ 126,835

Annual program of construction and/or reconstruction of manholes as required. Awarded to Kenmore
Construction @ $114,525 on 10/16/91. Construction is complete. Includes engineering @ $10,965.

Miscellaneous Sanitary Sewers SCF $ 125,000 $ 263,703

Reconstruction of short stretches of sewer to repair localized damage in connection with
residential street improvement projects. Includes closeout of previous year's sanitary sewer
projects as follows: Supplemental #2 for Tarbel-Furnace awarded to Guy Chiarappa @ $4,647 on
6/17/91. Supplemental #1 for Morse Street awarded to Don Wartko @ $4,876 on 7/8/91. Supplemental
#1 for Harpster Avenue awarded to H.M. Miller @ $1,314 on 9/30/91. Contract for Huguelet Street
relief sewer awarded to Don Wartko @ $129,768 on 10/2/91. Construction began during November.
Completion scheduled for April, 1992. ‘

Mogadore Road SCF $ 30,000 $ 26,005

Reconstruction of 8" sanitary sewer from Berwyck to 200' E. Awarded to Senn Construction @
$18,154 on 9/23/91. Construction is complete. 1Includes engineering @ $6,416.

4
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Mud Run Pump Station & Force Main SCF $ 4,300,000 $ 2,694,748

Expansion and reconstruction of the Mud Run Pump Station to include a force main/relief sewer t
eliminate overflows to Mud Run. Pump station awarded to Kenmore € $1,126,847 on 5/28/91.
Reconstruction of pump station is underway. Completion scheduled for 6/92. Supplemental #1 for
pump station awarded to Kenmore Construction @ $3,327 on 11/25/91. Force Main construction
contract awarded to Kenmore Construction @ $1,425,910 on 10/14/91. Construction scheduled from
1/92 to 7/92. Includes engineering @ $53,616.

New Sanitary Sewers SCF $ 65,000 $ 20,845
Construction of new sanitary sewers. Includes design of a pump station and force main along
Rothrock Road. Completion scheduled during January. Construction scheduled from 4/92-7/92.
Includes engineering @ $19,320.

- Ohio Canal and Rack #16 SCF $ 150,000 $ 146,725
Study of the causes and effects of overflows into the Ohio Canal starting at Rack 16 and Wolf
Ledges sewer. Havens & Emerson selected as consultant. Study scheduled from 9/91-8/92.
Includes engineering @ $16,564.

Rack "#33 SCF $ 20,000 $ 10,801

Design and construction of sewer rack to replace existing rack. Construction scheduled in 1992.
Includes engineering € $10,538.

Roosevelt Sanitary Trunk ) SCF $ 100,000 $ 739

Consultant study of flow data from the Roosevelt trunk sanitary system to size relief sewer.
Consultant study is on hold pending results of flow monitoring. Flow monitoring scheduled fro.
1/92 to 7/92. Includes engineering @ $739.

'Sand Run Trunk Inverted Siphon SCF $ 220,000 S 49,021

Cconstruction of an additional inverted syphon to enable cleaning of system. McCoy & Associates
has been chosen as consultant. Design is underway. Completion scheduled during January, 1992.
Scheduled to be bid in April, 1992. Construction scheduled from 5/92-9/92. Includes engineering
@ $3,095.
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Sand Run Sanitary Sewer SCF $ 0 $ 300,000

Emergency reconstruction of Sand Run Sanitary Trunk Sewer. Contract for emergency repairs
awarded to Kenmore Construction @ $300,000 on 11/26/91. Construction is complete.

Sewer Maintenance Fuel Station SCF $ 80,000 $ 440,892

Upgrade of fuel station at Home Avenue depot. Design by Giffels, Bergstrom & Ficker is underway.
(Design contract funded under the miscellaneous engineering studies project. See page 37).
Construction contract to be combined with Johnston Street Yard Fuel Station. See page 41.
Contract awarded to W.G. Lockhart @ $629,846 on 12/16/91. Share attributable to this project is
$440,892. Construction is underway. Completion scheduled for March. ‘

Sewer Flow Monitoring Program SCF $ 15,000 $ 4,525
- Annual maintenance of sewer monitors. Includes engineering @ $4,525.

Sewer Rack/Metering Rehabilitation SCF $ 30,000 $ 2,670
Upgrade of various racks and meters. Provision of ladders with safety devices at rack #'s 12, 1e,
and 19; and purchase. Design is underway. Completion scheduled during January, 1992.
Construction scheduled during 1992. Includes engineering @ $2,670.

Sewer System Monitoring SCF $ 70,000 $ 62,245

Study and design of a computer system to upgrade monitoring of pump stations and overflow racks.
URS has been chosen as consultant. Study and design scheduled from 1/92-5/92. Includes
engineering @ $2,245.

Shullo Drive Force Main SCF $ 60,000 '$ 150,779
Design and reconstruction of the force main, installation of a new pump control panel and

installation of a standby emergency generator. Contract awarded to AJC Construction on 12/23/91
@ $123,808. Construction scheduled 2/92-5/92. Includes engineering @ $23,189.
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Vesper Street SCF $ 110,000 $ 91,208

Reconstruction of 720 ' of 8" sanitary sewer from Howard to Frederick. Project combined with
Carlysle Street (see page 30). Awarded to Michael Construction @ $94,602 on 9/3/91. (Estimat
share of contract attributable to Vesper Street - $80,412). Construction is underway. Completion
scheduled during 3/92. Includes engineering @ $10,656.

Willow Run TOTAL S 3,400,000 $1,856,054
SCF 2,620,000 1,266,054
SBI 780,000 590,000

Construction of parallel sewers to relieve sanitary bypasses at seven locations in the Firestone
Boulevard area. Contract to be awarded in 3 phases: Firestone Blvd. and Lakeshore Blvd. phases I
and II. Firestone Boulevard contract awarded to H.M. Miller @ $1,185,641 on 3/18/91.
Construction underway. Completion scheduled for 5/92. Supplemental #1 awarded to H.M. Miller @
$26,444 on 9/23/91, and #2 @ $33,697 on 9/30/91. Supplemental #3 to H.M. Miller @ $68,500 on
10/21/91.

Lakeshore Boulevard improvement scope has been expanded to include the following: South Street
to 900' south of Kenmore. Construction of Phase I is scheduled from 6/92-4/93. Construction of
Phase II scheduled from 8/92 to 5/93. Ordinance authorizing contracts for the cleaning of the
Lakeshore trunk was passed on 3/11/91. H.M. Miller chosen to provide cleaning services.
Cleaning is complete. Includes engineering @ $144,763.

STORM SEWER SYSTEMS $ 200,000 8 512,990
Merriman Storm Outlet .
(1431 Merriman Road) IT $ 75,000 $ 72,056

Reconstruction of existing pipe from the east side of Merriman Rd. to the headwall. Includes
reconstruction of the headwall and bank stabilization. Awarded on 4/15/91 to Kenmore
Construction @ $54,300. Construction is complete. Supplemental #1 awarded to Kenmore
Construction @ $5,139 on 8/12/91 and #2 @ $408 on 8/26/91. Includes engineering @ $11,683.

Springfield Lake Outlet : IT $ 125,000 $ 13,631
Dredging and widening of the channel from Gleason Avenue to Hyre Park. Includes acquisition of

easements for next phase. Acquisition underway. Design completion scheduled for Spring, 1992.
Construction scheduled for 1993. Includes engineering @ $6,754.
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COMMITTED
FUNDING AND\OR
TECT SOURCE BUDGET AWARDED
Storm Water Permit Applications TOTAL S S 252,121
IT 172,121
SCF N 60,000
LF 20,000

Preparation of Citywide storm water permit applications. Includes applications for the Landfill,
Compost Plant/WPCS. Finkbeiner, Pettis & Strout selected as consultant. Includes engineering @

$13,757.

Storm Water Project Closeouts ITC $ 0 $ 16,526

Closeout of previous years' projects including Eaglenest & Sullivan @ $10,220; Hands Lateral @
($5,252) ; and Romayne Drive @ $4,986; storm water management study @ $5,155; and Brookfield Dr. @

$1,417.
Thurmont Outlets TOTAL S 0 S 158,656
SBI ) 51,400
ITC : 107,256

Closeout of reconstruction of storm outlets in the Thurmont Road area. Construction is complete.
Supplemental #1 awarded to Don Wartko @ $140,385 on 7/22/91. 1Includes engineering @ $17,372.

UTILITIES BERVICES & ADMINISTRATION $ 2,571,000 ‘ $ 92,115

Computer Equipment &
Business Office Improvements WCF $ 29,000 $ 58,640

Annual purchase of computer technical and software packages to continue upgrade of existing
business equipment.

Miscellaneous Engineering Studies WCF $ 32,000 $ 32,000

Consultant contracts for various water system studies. Authorization to hire consultants passed
3/25/91. Giffels, Bergstrom & Fricker chosen to design fueling station modifications.
Environmental Design Group has completed study of alum sludge.
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COMMITTED
FUNDING AND\OR
\0JECT SOURCE BUDGET AWARDED
New Office Facility : WCF $ 2,500,060 $ 0
Relocation of Utility Services Bureau. Alternative locations under review.
Utility Building Modification WCF $ 10,000 $ 1,475
& Improvement
Minor improvements to Utility Services Administration Building on High Street.
WATER SUPPLY WCF $ 1,065,000 $ 1,465,065
~East Branch Gatehouse WCF $ 10,000 $ 5,563

]
Repair of East Branch Gatehouse roof. Awarded to Roofing Contractors @ $5,563 on 8/19/91.

Construction is complete.
LaDue Outfall Channel WCF S 50,000 $ 24,800

Installation of a slurry beneath the LaDue outfall channel to prevent further undermining of the
channel. Specifications are complete. Contract awarded to Envirocom Construction @ $24,800 on
10/21/91. Construction is complete.

LaDue Reservoir Gatehouse WCF $ 10,000 $ 2,800

Repair of brick gatehouse walls to extend useful life of building. Awarded to MA Building
Maintenance Company @ $2,800 on 9/12/91. Construction is complete.

Land Acquisition WCF $ 500,000 $ 938,000

Purchase of properties adjacent to reservoirs and the Cuyahoga River. Ordinance accepting the
deed for the White Oaks property passed on 2/11/91. Payments to be spread over two years @
$260,000/yr. Ordinance for the Hudson Water Assets @ $350,000 passed on 3/25/91. Ordinance
approving the purchase of 28.47 acres of land in Portage County @ $68,000 passed on 4/22/91.



r
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COMMITTED
FUNDING AND\OR

YECT SOURCE BUDGET AWARDED
Motor Vehicles, Machinery & WCF $ 350,000 $ 434,906

Miscellaneous Equipment

Purchase of vehicles, machinery and miscellaneous equipmeﬁt for use in the watershed.

Reservoir Sedimentation Traps WCF $ 30,000 $ 0
Purchase and installation of sedimentation traps. Project performed by City forces. Project
complete. :

Watershed Erosion Control WCF $ 15,000 $ 7,700

Slope protection to reduce erosion at reservoirs. The east side of Lake Rockwell has been
selected for scope protection. Slope protection for the east side of Lake Rockwell has been
completed. Slope protection on the LaDue shoreline delayed until 1992. !

Wellsite Development WCF $ 100,000 $ 17,885

Installation of a pumphouse, pump and monitor to pump ground water into the Cuyahoga River at
Hodgekiss Road, north of LaDue Reservoir. Contract to construct pumphouse awarded to Tony Zumbo
@ $17,885 on 2/4/91. Construction of building is on hold pending specifications for pump
supplies. Specifications are being prepared. Authorization for bids and contracts for well
performance test passed 12/2/91. Low bidder was Layne Ohio @ $17,300 on 10/21/91. Project
scheduled during March, 1992.

Lake Rockwell Sluice Gates WCF ’ $ 0 $ 33,411
Closeout of 1990 sluice gate reconstruction and trash rack replacement. Supplemental Contract #2
awarded to Environcom Construction @ $26,111 on 4/1/91 and #3 @ $7,300 on 9/9/91. Completion
scheduled in April, 1992.

WATER TRANSMISSION &
DISTRIBUTION FACILITIES $ 20,144,000 $16,787,792

Capital Equipment Supplies WCF $ 78,000 $ 108,593

Supplies for vehicles and other equipment purchased through the Capital Budget.
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COMMITTED

FUNDING AND\OR

ROJECT SOURCE BUDGET AWARDED
Columbine Tank Drainage System WCF $ 95,000 $ 0

Design and construction of a dike and storm sewer to protect adjacent properties from water
damage when it is necessary to drain the tank for repairs and during overflows. In-house design

is underway. Authorization for bids and contracts for Columbine and Stock bridge tanks passed on
10/28/91. Construction scheduled for 1993.

Construction Personnel WCF $ 2,085,000 $ 2,117,467
Funding for crews responsible for water system capital replacement and improvement projects.

Feeder Mains WCF $ 1,400,000 $ 803,400
Replacement or extension of major water lines serving pump stations, elevated tanks and

standpipes. Contract for labor awarded to Kenmore Construction @ $786,707 on 2/25/91.
Construction is complete. See page 59 for details. Materials purchase is underway.

Force Main Rehabilitation TOTAL $ 9,600,000 $ 8,689,168
' WCF 7,600,000 6,689,168
SBI 2,000,000 2,000,000

Replacement of deteriorated transmission mains from Tallmadge Circle to the Newton Street

Reservoir. Includes partial rerouting as required. Awarded to Kokosing @ $8,689,168 on 9/3/91.
Construction is underway. Scheduled for completion 6/93.

Force Main Valve Reconstruction WCF $ 1,120,000 $ 150,000

Replacement of forcemain at water treatment plant, replacement of North Summit supply line
connection and two pumps with controls. Adachi, Ciuni & Lyn is design consultant. Design is
underway; completion projected for 10/92. Construction in 1993.
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COMMITTED
FUNDING AND\OR

"ECT - SOURCE BUDGET AWARDED
Johnston Street Yard Fuel Station WCF ‘ $ 40,000 $ 188,954

Upgrade of fuel station at the Johnston Street yard. Design by Giffels, Bergstrom & Fricker is
underway. (Design contract funded under the miscellaneous engineering studies project. See page
37). Construction contract to be combined with Sewer Maintenance Fuel Station (see page 35).
Contract awarded to W.G. Lockhart @ $629,846 on 12/16/92. Share attributable to this project is
$188,954. Construction is underway. Completion scheduled during March.

Johnston Street Yard Garage ' WCF $ 35,000 $ 35,000
Floor Renovation

Study and design of rehabilitation of failing garage floor. Louis Perry has been chosen as
consultant. Study completed. Design complete and under review.

Materials For Water System Replacement WCF $ 340,000 $ 352,087
Annual purchase of materials and parts necessary to maintain the water distribution system

Miscellaneous Improvements WCF $ 36,000 $ 48,303

Purchase of computer technical and software packages to upgrade existing business equipment at

the Johnston Street yard. Includes contract for the replacement of two boilers awarded to Roth
Bross @ $30,649 on 6/1/92.

‘Motor Vehicles and Equipment WCF $ 460,000 $ 424,521
Replacement .

Replacement of vehicles and machinery.

North Summit Supply Line
Elevated Tank WCF S 220,000 $ 100, 000

Design of an elevated tank to provide additional capacity to serve Hudson Township. CT
Consultants has been chosen as consultant. Design is on hold pending site selection.
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COMMITTED

FUNDING AND\OR

0JECT SOURCE BUDGET AWARDED
North Summit Supply Line Rehab. Ph 1 WCF $ 205,000 $ 187,885

Rehabilitation of deteriorated transmission main serving Hudson Township. Awarded to W.G.
Lockhart @ $187,885 on 11/4/91. Construction scheduled from January-July, 1992.

Water Main Contract WCF $ 3,600,000 $ 3,330,146
Replacement of distribution mains throughout the City as required. Contract materials -
$1,400,000; contract labor - $2,200,000. Contract labor awarded to Kenmore Construction @
$1,811,129 on 9/30/91. Supplemental #1 awarded to Kenmore Construction @ $388,871 on 10/14/91.
Scheduled to begin in October and completed in 1992. Includes materials purchase from various
contractors @ $1,130,146. Includes completion of 1990 Water Main Program. See page 59 for
details.

Water Meter Replacement WCF . $ 230,000 $ 213,996
Annual replacement of outdated water meters. Contracts awarded to Senus Technologies, Inc. @
$38,988 on 3/11/91 and to Schumber Industries @ $140,700 on 3/11/91. Contract awarded to Mueller
Co., Fred Hanks Co., Price Bros. Co. @ $13,623 on 6/17/91, and $20,685 on 9/23/91.

Tallmadge Heights Pump Station WCF $ 1] $ 38,272

Closeout of previous year's project. Supplemental #1 awarded to Kenmore Construction @ $38,272
on 9/23/91. Construction is complete.

WATER TREATMENT & PUMPING FACILITY $ 7,735,000 $§ 4,152,86¢(
Corrosion Control Study WCF ’ $ 25,000 $ 0

Consultant testing of corrosion control effectiveness of existing treatment process. Project
delayed to expand scope for future EPA regulations.



43

COMMITTED

FUNDING AND\OR

"ECT SOURCE BUDGET AWARDED
Filter Rehabilitation TOTAL $ 5,600,000 $ 4,140,000
WCF 5,500,000 4,040,000
SBI . 100,000 100,000

Reconstruction of filter beds for improved filtration. Contracts awarded as follows: Mosser
Construction @ $2,945,000 for mechanical; Novatny @ $1,095,000 for electrical, both on 9/3/91.
Construction scheduled from 10/91-4/93.

Plant Machinery & Equipment WCF $ 80,000 $ 12,866
Annual replacement of water treatment plant machinery and equipment.

Water Plant Lab WCF $ 2,000,000 $ 0

Design and construction of a new water plant lab to meet EPA specifications. Final design is
complete. Bid scheduled for 3/92. Construction scheduled for Summer, 1992.

Water Plant Monitoring System WCF $ 30,000 $ 0

Preliminary design of a partial central data monitoring system. Project is on hold.

TOTAL PUBLIC UTILITIES PROGRAM $ 59,735,000 $34,122,172
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COMMITTED
FUNDING AND\OR
OJECT SOURCE ' BUDGET AWARDED
HOUSING AND HUMAN RESOURCES
HOUSING $ 4,105,000 $ 4,787,269
Avon CcD $ 210,000 $ 236,350

Continuation of code enforcement and housing rehabilitation activities.

Program Inception

1/91 - 12/91 through 9
Structures inspected 13 513
Structures purchased - 2
Structures razed - 2
Structures in code compliance 89 369
Grants and rebates/$ value ’ 26/$121,905 197/$901,101
Loans/$ value . 11/$ 65,821 85/$519,305

Total expenditures since project inception (including public improvements): $3,733,584
Big Falls CcDh $ 450,000 $ 931,184
Initiation of code enforcement and housing rehabilitation activities.

Program Inception

1/91 = 12/91 throu 12/91
Structures inspected 412 412
Structures purchased - -
Structures razed - -
Structures in code compliance 48 48
Grants and rebates/$ value 115/$535,227 115/$535,227
Loans/$ value 56/$297,109 56/$297,109

Total expenditures since project inception (including public improvements): $603,821
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cole cDh $ 1,000,000 $ 1,170,155

Continuation of code enforcement and housing rehabilitatiqn activities.

Program Inception

1/91 - 12/91 through 12/91

Structures inspected 38 795
Structures purchased 1 2
Structures razed ' - 1
Structures in code compliance 226 640
Grants and rebates/$ value . 126/$605,269 318/%$1,502,984
Loans/$ value 52/$338,502 131/$ 703,905

Total expenditures since project inception (including public improvements): $4,161,646
Fess CD $ 805,000 $ 718,000
Continuation of code enforcement and housing rehabilitation activities.

Program Inception

1/91 - 12/91 through 12/91

Structures inspected 69 391
Structures purchased - 0
Structures razed 1 2
Structures in code compliance 126 203
Grants and rebates/$ value 84/$392,779 106/$492,368
Loans/$ value ‘ 36/$237,136 42/$256,836

Total expenditures since project inception (including public improvements): $2,680,146
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Goodyear : CcDh ) 160,000 _ ] 21,188

Initiation of code enforcement and housing rehabilitation activities. Public meeting held

10/1/91.
Program Inception
91 - 91 throu 9
Structures inspected 118 118

Madison/Peckham CD $ 455,000 $ 558,703

Continuation of code enforcement and housing rehabilitation activities.

Program Inception

1/91 - 12/91 __through 12/91
Structures inspected 101 597
Structures purchased 1 5
Structures razed 2 15
Structures in code compliance 119 336
Grants and rebates/$ value 54/$277,111 168/$842,344
Loans/$ value 25/$206,816 79/$573,387

Total expenditures since project inception (including public improvements): $4,936,758
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Upson cb $ 398,000 $ 525,122

Continuation of code enforcement and housing rehabilitation activities.

Program Inception

1/91 - 12/91 through 12/91

Structures inspected 38 620
Structures purchased 8 11
Structures razed 4 9
Structures in code compliance 113 524
Grants and rebates/$ value . 47/$281,702 203/$1,018,505
Loans/$ value 15/$ 76,832 88/$ 605,973

Total expenditures since project inception (including public improvements): $4,602,141
Demolition CcDh $ 275,000 $ 279,733

Continuation of the demolition of vacant, abandoned, deteriorated housing, garages and commercial
buildings. Structures razed: 196

Home Repair Program CcD $ 275,000 $ 274,834

Continuation of loan and grant program for emergency home repair for low-income, elderly and
handicapped homeowners. -

1/91-12/91

Grants/$ value 124/$274,834
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Paint Program CcD S 5,000 $ 5,000
Continuation of paint purchase program for neighborhood self-help painting program.

TREND Program CcDh $ 5,000 $ o
Support of the Madison/Peckham Block Club's effort towards the creation of a Community Awareness
Center.

University Neighborhood Rehab CD $ 17,000 $ 17,000

Support of University Park Neighborhood Association's effort towards improvement of the
University area.

Urban Neighborhood Development CDh : $ 50,000 $ 50,000
Corporation

Continuation of construction of low cost new housing in Community Development areas. 1991
construction activity as follows:

Sold & Awaiting

Closing Unsold Total
Completed 0 0 0
Under Construction 9 0 9
Total 9 0 9

Total housing units sold and closed during 1991 - 9.
Total housing units sold and closed since project inception - 157.
Total housing units constructed since project inception - 166.
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HUMAN RESOURCES
Public Services CDh $ _ 400,000 $ 481,049

Continuation of public services to primarily serve CD area residents. Includes expenses for Drug
Elimination Program budgeted in 1990. 1991 program consisted of:

Consumer Credit Counseling Program Neighborhood Drug Prevention Program
Fair Housing Contact Service . Neighborhood Improvement Program
Home Security Police Community Dialogue

Homemaker Service Program Retired Senior Volunteer Program
Info Line : Senior citizens Outreach Program
Lifeline Special Needs Day Care

Minority Business Enterprise/Management Teenage Parent Center

& Technical Assistance

TOTAL HOUSING & HUMAN RESOURCES PROGRAM $ 4,505,000 $ 5,268,318

J
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ECONOMIC DEVELOPMENT

COMMERCIAL/INDUSTRIAL DEVELOPMENT $ 1,625,000 $ 1,144,012

Ascot Industrial Park TOTAL $ 0] S 62,244

TIF 0 31,244

SLA 0 31,000

Closeout of second phase of public improvements in support of industrial development.
Supplemental #1 awarded to Chapman Excavating Company @ $20,800 on 1/7/91. Supplemental #2
awarded @ $19,500 on 5/6/91. Supplemental #3 for a decrease of $6,113 awarded to Chapman on
9/9/91. Supplemental #4 awarded to Chapman Excavating @ $800 on 11/18/91. Construction is
complete. 1Includes engineering @ $20,841.

Canton Road NBD TOTAL $ (1] $ 121,919
IT 0 77,475
0G 0 44,444

Closeout of public improvement projects and loan and grant program. Includes supplemental #1
streetscape improvements awarded to W.G. Lockhart @ $19,257 on 4/8/91. Also includes
supplemental #1 to W.G. Lockhart on 2/25/91 for off-street parking @ $6,251. Supplemental #2

for

awarded to W.G. Lockhart @ $4,675 on 10/28/91 for soil upgrading. Includes engineering @ $7,676.

Improvement grants to Van's Tires @ $10,256 and a loan subsidy to Doctor's Stine, Jursek and
Mitchel @ $20,623.

Industrial Loan Program TOTAL S 100,000 $ 0
RLF 75,000 0
. oG 25,000 0

Land Banking 0G $ 25,000 $ 7,687

Loan program for industrial businesses.

Land banking activities in area(s) to be identified. Includes engineering @ $268.
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Massillon Road Industrial Park TOTAL $ 1,000,000 $ 902,162
GO 1,000,000 0

ULR . 0 724,450

0G 50,000

IT 125,162

KE 2,000

Land acquisition and plans for infrastructure improvements to support development. Property
purchased on 3/22/91 for $766,550. GPD chosen as consultant. Includes engineering @ $13,032.
Design scheduled from July to January, 1992.

Minority Business Lending Program CD. $ 50,000 $ 50,000
Continuation of provision of loan guarantees for Minority and other small businesses. 1991 loan
activity as follows: Kranker King, Inc. - $25,000; Montrell-Marie Boutique - $14,500. Total
loans approved since program inception - $650,200.

0il & Gas Wells GO $ 450,000 $ (]

Drilling of three new oil and gas wells on the following locations: Johnston Street Yard, Police
Pistol Range, and southwest of Workhouse. Drilling delayed to 1992.

DOWNTOWN IMPROVEMENTS ’ $ 24,275,000 $10,931,914
Amtrak , TIF $ 0 $ 34,475
Closeout of 1990 station improvements. City share for light poles @ $29,799 approved by Board of

Control on 2/19/91. Includes shelter purchase and installation @ $5,820. Also includes
engineering @ $793.
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Convention Center TOTAL $ 3,750,000 $ 4,237,492

STATE 1,300,000 1,007,374

SL 600,000 763,326

PLR 250,000 282,592

GO 1,600,000 1,100,000

SLA 35,000

SA 14,200

OE 35,000

CB : 1,000,000

Acquisition, parking lot construction, demolition and phase 1 construction drawings. Verde'
property acquired on 4/11/91 @ $180,000. Minar property acquired @ $128,500 on 6/6/91.

, Ordinance authorizing acquisition of the Shama & Snoderly property passed on 7/29/91. Property
acquired on 12/4/91. Ordinance accepting the deed for the Burdon and Murty property passed on
12/9/91. Property to be acquired during January, 1992. Ordinance authorizing purchase of URW
building passed on 10/28/91. Funds placed in escrow 12/15/91.

Ccontract for parking lot construction was awarded to Eslich Wrecking @ $313,694 on 8/26/91.
Construction is complete. Contract for Summit Street walks awarded to AJC Construction €
$106,927 on 12/16/91. Construction scheduled for spring, 1992. ’ o
Contract for the removal of asbestos awarded to Cardinal Industrial Insulation @ $9,513 on
8/12/91. Giffels, Bergstrom & Fricker were chosen to oversee abatement removal. Abatement is
complete. Authorization to hire construction manager passed 9/23/91. John Ruhlin chosen as
construction manager.

Includes engineering @ $28,502.
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Downtown Loan/Grant oG $ 50,000 $ 67,077

Continuation of facade matching grant and rehabilitation loan program in the Central Business
District.

1/91-12/91 —Recipients
Facade grants/$ value 6/$67,077 . Spiros Papas (358-360 South
Main) - $12,995
Stilllife Construction
(376 South Main) - $22,410
‘John M. Steurer - $ 4,880
(31 N. Summit St.) :
Loan Subsidies/$ value 2/$26,792 Stilllife Constructlon - $26,792
(376 South Main)
Main Place TOTAL $4,030,000 $3,835,122
TIF 1,520,000 1,758,218
IT 360,000 1,176,904
GO 900,000 900,000
UMTA 1,250,000

Acquisition of property. Includes demolition of Main street properties. Property acquired on
February 22, 1991 @ $3,504,270. Demolition contract was awarded to Eslich Wrecking Company @
$143,382 on 5/13/91. Supplemental #1 awarded to Eslich @ $1,565 on 9/9/91. Supplemental #2 to
Eslich @ $3,385 on 10/14/91. Demolition and grading is complete. Contract for painting outside
masonry wall of Huntington Bank building awarded to Manolis Painting @ $3,894 on 7/15/91.
Painting deferred.
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Main Street Business Incentive Program 0G $ 50,000 $ 28,846

. Continuation of purchase/lease/improvement grant program in the Main Street area.

1/91-12/91 Purchase/Lease Grants Recipients

Purchase & lease grants/$ value 36/$15,795 Affordable Elegance -3 775
1st City Computer - 3,333
Rhema Business 1,041
Maderite Tailoring - 2,046
Al Monosoff - 3,333
Practical People - 1,250
Deborah Pruitt - 1,042
Sue Spradling - 1,150
Tear EZ - 1,000
Jenna's Kitchen - 825
1/91-12/91 Improvement Grants
Improvement grants/$ value 4/$13,028 Executive Video -$ 1,250
‘ Tear EZ - 1,399
Stilllife Construction - 10,000
~ Jenna's Kitchen - 379
Main Street Transitway TOTAL $ 1,140,000 $ 1,115,909
IT 300,000 552,909
STATE 70,000
UMTA 520,000 250,000
' SA 180,000 208,300
MTA 70,000 94,463 .
SCF (] 10,237

Design and construction of section from Market to Perkins. Supplemental #7 and #8 for N. Main
section awarded to Kenmore Construction @ $610,391 and $37,060 on 9/9/91. Construction scheduled
from October to June, 1992.

Includes closeout of State to Market Street construction. Supplemental #5 for steam line

construction awarded to W.G. Lockhart @ $4,082 on 1/28/91. Supplemental #6 for transitway

construction awarded to Kenmore Construction @ $235,298 on 1/28/91. Supplemental #9 for (Market-
~ State) awarded to Kenmore Construction @ $62,020 on 12/9/91. 1Includes engineering @ $77,186.
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O'Neil's Redevelopment TOTAL $ 13,000,000 $ 2,777
Atrium and Skywalk CORP $ 1,250,000 $ 200

Construction of an atrium inside the former O'Neil's department store and construction of a
skywalk link to the former Polsky Department Store. Includes engineering @ $900.

Office Space TOTAL S 2,500,000 S 1,877
GO 2,500,000 : 0
ULR 0 1,877

Renovation of space for City offices. Includes engineering @ $1,184.

Parking Deck GO $ 5,000,000 $ ' 0
Construction of a parking deck in the western portion of the building.

City Loan ULR $ 2,250,000 $ 0
Loan to developer of UDAG loan repayments.

State Loan STATE $ 2,000,000 $ 0

Loan to developer by Ohio Department of Development.

Skywalks $ 2,255,000 $ 1,610,216
University of Akron Business College TOTAL S 165,000 S 194,853
ITC 100,000 118,093

AU 65,000 76,760

Construction inspection and closeout for skywalk linking the Business College to the former
Polsky parking deck. Construction underway. Completion scheduled for 1/92. Glaus, Pyle and
Schone has been chosen to provide engineering services during construction. 1Includes engineering
@ $80,346.
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Maiden Lane/Polsky Building TOTAL $ 90,000 $ 99,111
IT : 60,000 69,111
scC 30,000 30,000

Design of a skyway linking the former Polsky store to the Maiden Lane skywalk. John David Jones
has been chosen as consultant. Construction scheduled for 1993. Includes engineering @ $1,346.

Morley/Ocasek TOTAL $ 2,000,000 $ 1,316,252
STATE 2,000,000 1,314,174
IT (1] 2,078

Construction of skywalk linking the Ocasek Office Building to the Morley Health Building. State
administered project. Project was awarded on 7/25/91 as follows: Carbone Construction for general
trade @ $998,000; Dies Electric for electrical @ $46,750; Spohn Corporation for mechanical @
$121,471; and Ohio Concrete Construction for concrete @ $142,151. Construction scheduled for

completion in 7/92. Includes engineering @ $2,078.

12 East Exchange PVT $ (1] $ 0
Redevelopment of southeast corner of Main/Exchange. Includes acquisition and demolition of
structures at estimated cost of $250,000. Ordinance approving Renewal Plan passed 7/22/91.

TOTAL ECONOMIC DEVELOPMENT PROGRAM $ 25,900,000 $12,075,926

TOTAL 1991 CAPITAL INVESTMENT
& COMMUNITY DEVELOPMENT PROGRAM $130,485,000 $91,430,625
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1991 CAPITAL EQUIPMENT REPLACEMENT PROGRAM

y Division & Type of Equipment Estimated Cost
EMS
(2) ALS vehicles $160,000 )
(10) Life packs 50,000
FIRE
(1) car $ 13,000
(3) Fleet cars 25,500
(6) Rehab cabs 75,000
(3) Pumpers 442,000
\y Ladders 478,000

(1)

1/2-ton van

14,000

SUBTOTAL FIRE
& EMS $1,257,500

Awarded

$149,900 to Emergency Vehicle
Corp of Ohio on 7/1/91.

$44,525 to Physio Control on
3/25/91.

$12,872 to Burt Greenwald on
1/28/91. '

$25,425 to MacIntire on 3/4/91.

$8,000 to Ziss Fire Truck on
9/12/91. $8,000 to Ziss Fire
Truck on 11/4/91. $18,400
awarded to Ziss Fire Truck on
11/25/91.

$437,000 remaining balance owed
for equipment ordered in 1990
for 1991 delivery.

$473,000 remaining balance owed
for equipment ordered in 1990
for 1991 delivery.

$13,886 to MacIntire Chevrolet
on 3/25/91.

$1,191,008
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1991 CAPITAL EQUIPMENT REPLACEMENT PROGRAM (CONT'D)

Lty Division & Type of Equipment
)LICE

30) Marked cars

12) Uhmarked cars

3 ) Paddy wagons

L) 5 passenger van

- SUBTOTAL POLICE

JBLIC S8ERVICE

L rport
L) Mower deck

JILDING MAINTENANCE

1) Tractor for plowing
ODMMUNICATIONS
1) Stake body truck

JSTOMER SERVICE

1) | 1fton crew cab
NGINEERING
1) 1/2-ton pickup

Estimated Cost

$ 480,000
104,000
75,000

$ 659,000
$ 9,000
$ 9,000
$ 18,000
$ 18,000
$ 13,000

Awarded

$435,739 to Burt Greenwald on
1/14/91.

$102,310 to MacIntire on 3/4/91.
$74,076 to Montrose Ford on
1/7/91.

$13,886 to MacIntire on 3/25/91.

$626,011

$9,125 to Akron Tractor and
Equipment on 3/11/91.

$16,525 to Burt Greenwald on
3/4/91. :

$19,218 to Burt Greenwald on
3/4/91.

$14,541 to Burt Greenwald on
1/28/91.



Ccity Division & Type of Equipment
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(4)
(1)
(2)
(8)
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1991 CAPITAL EQUIPMENT REPLACEMENT PROGRAM (CONT'D)

IWAY MAINTENANCE

1/2-ton pickup truck

3-ton dump trucks w/hydralics

3-ton crew cab
1-ton crew cab

10-foot salt spreaders

MOTOR EQUIPMENT

(2)
(1)
(1)

1/2-ton pickup truck
3/4-ton service truck

Blazer w/small plow

PARKS MAINTENANCE

(1)

(1)
(1)
(1)

4-wheel drive pickup
Packer truck

Salt spreader
Chipper

1-ton crew cab dump truck

Estimated Cost

$ 44,000
208,000
65,000
40,000

62,000

$ 22,000
13,000

16,000

$ 16,000
40,000
8,000

16,000

Awarded

$44,079 to
1/28/91.

Burt Greenwald on

$193,888 to Burt Greenwald on

3/4/91.
$34,656 to
3/4/91.
$39,036 to
3/18/91.
$36,490 to
$31,920 to

$22,418 to
1/28/91.
$14,310 to
1/28/91.
$14,542 to
1/28/91.

$16,788 to
1/28/91.
$32,763 to
2/4/91.

Montrose Ford on
Burt Greenwald on

Cenweld on 1/7/91 and
Gibson on 1/7/91.

Burt Greenwald on
Burt Greenwald on

Burt Greenwald on

Burt Greenwald on

Montrose Ford on

$7,980 to Gibson Stewart Company

on 2/7/91.
$14,450 to
Service on
$19,518 to
10/28/91.

Vermeer Sales and
3/25/91.
Burt Greenwald on



60

1991 CAPITAL EQUIPMENT REPLACEMENT PROGRAM (CONT'D)

ity Division & Type of Equipment

ANITATION

1) Stack body truck w/liftgate
2) Recycle trucks

1) Packer truck

RAFFIC ENGINEERING

1) 1-ton stake body truck
w/liftgate

Subtotal - Service

OTAL 1991 CAPITAL EQUIPMENT REPLACEMENT
ROGRAM

Estimated Cost

$ 22,000

250,000
$ 15,950
$ 904,950

$2,821,450

Awarded

$19,172 to
3/25/91.

$96,455 to
7/29/91.

$14,425 to
3/4/91.

$ 712,299

$2,529,318

Burt Greenwald on

R&R truck sales on

Burt Greenwald on
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1991 WATER MAIN CONSTRUCTION

*4th Street (Kenmore-Florida)
*11th (Whitner-Indian Trail)
+Ada (Wilbeth-Archwood)
tAddyston (Kimberly, West)
rAlaho (Income-South)

Alaho (Eastwood-Savoy)
+Archwood (Inman-Arlington)
*Arlington (S) - 5th Ave. to 6th Ave.
+Ashwood (Thurmont-East end)
+Balch (Maple-Woodland)
Bastogne (Nob Hill-Dickemery)
Belleauwood (Lafayette-North end)
+Bettes (Scenic Way-Devalera)
Bowery (Raymond-S. of Scheck)
+Burbank (Ramona-Nutwood)
+California (East Ave.-West end)
*Canyon Pkwy (N. of Treetop Trail, N.)
*Chester (13th-20th)
+Christensen (Fritch-Waterloo)
*+Circle Dr. (Howard-Howard)
*Clara (From Sylvan East)
Cliffside (Treeside-Hawkins)
+Clinton (Evergreen-Marigold)
Clinton (S. Main-Evergreen)
*Congo (Malacca-Goodview)
+Cordova (Peckham-North & South)
+Courtland (Crestview-East)
+Coventry (At Lurie)

*Cree (Lola, North and South)
rCrestwood @ Oakdale

*Crosby (Valley-Hall)

+Crouse (Lease-Hiembaugh)

+Dale (Westvale-Idelwild)
*Daniels (Stanley-Hilbish)
*Daniels (Stanley-West)

+Dewitt (Castle-Garman)

+Doris (Aqueduct-Woodrow)

Dorset (Scotland-Income)

*Complete;
+Plans complete. Awaiting construction.

+Dover (Stoner-Bellevue)

+East Plaza Dr. (Leland, North)
+Eastgate (Tudor-Pfeiffer)
*Eastland (Tonawanda-Niagara)
+Eastlawn (Darrow-Teddy)
+Eastlawn (Sagamore-East)

+Eaton (Portage Path-Delaware)
Edwin (Rexford-Celtic)

*Edwin (Wilbeth-Koerber)

Edwin (Rexford-Eckard)

*Firestone Blvd. (Girard-Aster)
*Flora (4th-Manchester)

*Flora (Manchester-Edwin)

Forge St. (E. Market-Good St.)
+Freedom (Climax-Scenic Way)
+Garfield (Lorenz-North)
+Garfield (N. of Uhler-S. of Lorenz)
+Garnett (S. of Clearbrook-Kingsley)
*Gaylord (Dawson-Warrington) ‘
+Geraldine (Patterson-Lucille)
+Gleason (Cramer-Tyrone)

Goodhue (Market-Wiltshire)
+Greencrest (Saddlewood-Shatto)
+Greenvale (Kenilworth-Hollywood)
Hawkins (Dominion-North end)
Hawkins (Jason-South of Bigelow)
Hawkins (Thurmont-Cliffside)
+Herbert (Quayle-North)

Hessell (Merridge South)
+Hiawatha (Alton-North end)
*Hilbish (Harding-Daniels)
*Homewood (Wedgewood-S. of Tyrone)
+Idlewild (Westvale-Garman)
+Idlewood (Hawkins-Kildare)
+Ingalls (Quayle-North)
+Inverness (Stockbridge-Amesbury)
+Kenmore Blvd. AL (9th-10th St.)
+Kenmore Al. S (Wilbeth-21st St.)
+Kingsley (Goodhue-Pershing)
Lafayette (Belleauwood-South)
+Lakeshore (Theodore-Ira)
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1991 WATER MAIN CONSTRUCTION (CONT'D)

Jenkins Blvd. (N) (Lurie-Alonby)
Juneau (Stoner-Thurston)

*Hazel (Gifton-Brandon)

Kenmore Blvd. (at Manchester Rd.)

+Lansing (Baker-Harding) Pershing (Ganyard-Kingsley)

+Lee (Arlington-West end) Pershing (Ganyard-Larchmont)
+Liberty (Tanglewood-Western) Pershing (Wiltshire-South)
+Little (Juneau-Cordova) *Pontiac (Fess-S. of Thornton)
+Locust St. (Exchange-Cedar) *Pontiac (Sheridan-Longview)
+Lurie (At Coventry) *Portage Path (Romayne-Mark)
Maiden Lane Al. (Center-Church) +Pfeiffer (Robinwood-Eastgate)
+Marigold (Clinton south) +Quayle (Herbert-Woodstock)
+Market (Agate-West) +Redwood (Palmetto-Catawba)
+McDowell (Westvale-North) - Rexford (Edwin-Nesmith Lake)
Merridge (Portage Path-Hessel) *Robinson (Manchester-Cormany)
*Miller Ave. (S. Main-Edison) +Romayne (Portage Path-West of Mark)
+Mineola (Delia-Sunsetview) +Ramona (Goodyear-Morningview)
+Monmouth (Perry-Merriman) +Rosewood (Rockford-Evergreen)
Moody (Savoy-North) Rutland (Scotland-Tyro)

+Moody (Newton-Income) +Sagamore (Longworth-Eastlawn)
+Morse ‘St (At McTaggart) +Salem (Landon-Essex)

+Neil Evan (Castle-Winhurst) *Sevilla (28th-30th)

*Nesbitt (Manchester Rd-east) *Sevilla (Cordelia-30th)
Neville (Ravenswood-Eugene) +Scotland (Dorset-Rutland)
*Newport (Portagh Path-Delaware) +Scudder (White Pond-East)
+Newton Pl. (Dayton-Thayer) +Shadeside (Fernwood-Hillwood)
Nob Hill (Bastogne-Dickemary) +Sharon (Fourth-Sixth)

Nordica (Hawkins-Bigelow) Shelburn (Highgrove-Ripley)
+Norledge (Eastland-Morningview) . Stanford (Manchester Rd.-Nesmith Lake Blvd.)
*North (Valley-Brownless Place) *Stanley (Springfield Ctr.-Daniels)
Northampton (Meredith Lane-E. of Hardy Rd.) +Stoddard (Wiltshire-Tanglewood)
Oakdale (W. Market-Crosby) +Stoner (Orlando-Crestview)
+0Osage (Goodyear-Morningview) *Stow Rd. (Middleton Rd., North)
+Palmetto (Rockford-Thornapple) *Sylvan (Cole-Concord)
+Palmetto (Allendale-Hammel) *Sylvan (Clifford-Wyley)
Palmetto (Thornapple-Girard) *Sylvan (Eva-Hunt)

+Pauline (Robindale-South) . +Tanglewood (Stoddard-Kenwood)
*Payne (Dodge-Beck) Thornapple (Palmetto-Catawba)
Pelton (Rexford-Stanford) +Thorndale (Crestview-Mineola)
Pershing (Wiltshire-South) *Thorndale (Frederick-Good Park)

*Tioga (Shoshone-Kennebec)
*Complete. +Plans complete. Awaiting const. Triplett (Arlington-Staeger)
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1991 WATER MAIN CONSTRUCTION (CONT'D)

*Triplett (Arlington-Virginia)
*Triplett (Petrograd-Landon)
*Triplett (Staeger-Kelly)

rone-Gleason, East

iley (Crosby-Market)
*Valley (Market-North St.)
+Vesper (Howard-Frederick)
Waterford (Edwin-Nesmith Lake)
+Waterloo (Glenmount-East)
*Wedgewood (Canton-Millbrook)
*Wedgewood (Homewood-Springfield Ct.)
*Westgrove (Delaware-West end)
+Wiltshire (Birdwood-Waldorf)
Woodstock (Triplett-Quayle)

*Complete.
+Plans complete. Awaiting construction.
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- 1991 FEEDER MAIN CONTRACT

Brieding (Tallmadge-Betana)

George Washington (Springfield Lake-Waterloo)
Locust (Exchange-Center)

Mentor (Merriman-Royal)

Merriman (Mentor-Sunnyside)

Riverview (0.E. Easement-Compost)

Sand Run Parkway (Endicott-Merriman Road)
Sourek Road (Revere Road-Pelee)

rallmadge Ave. (Redstone-Breiding)

I['win Oaks (W. Market-Portage Path)

N. Waterloo (Expressway-Cory)

N. Market (Goodhue-Sand Run)

N. Market (Pershing-Goodhue)

omplete.
’lans complete, awaiting construction.



